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DOCUMENT CONTROL

The current document version number and date of revision are shown in the document footer. All
changes made to the Management Plan during its implementation on a live project are to be recorded
in the amendment tables below.

Description of changes Prepared by Approved by

31/01/2022
B 16/03/2022
C 12/04/2022
D 16/05/2022
E 03/08/2022
F 7/11/2022
G 15/11/2023
H 22/04/2024
I 13/05/2025
J 3/10/2025
K 23/06/2026

Early Works Submission

Draft for stakeholder
consultation

Revised draft for
stakeholder consultation

Final draft following
stakeholder consultation

Update to include SOPA
comments. Minor revision for
Modification 2 and 3 approvals

Updates following Site Auditor
and SM Review

Annual review and inclusion of
SOP scope

Update in response to SM/ER
Comments + additional spoil
removal (not excavation) at
SOP

Annual Review of Plan

Updated in response to ER
Comments

Annual Review including
ER/SM comments
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

Terms and Definitions

ACM Asbestos Containing Material

ASS Acidic Sulfate Soil

CEMF Construction Environmental Management Framework
CEMP Construction Environmental Management Plan

CoR Chain of Responsibility

DPHI Department of Planning Housing and Infrastructure (NSW) (Formerly DPE)
DSI Detailed Site Investigation

ECM Environmental Control Map

EIS Environmental Impact Statement

EMS Environmental Management System

ENM Excavated Natural Material

EPA Environmental Protection Authority

EPBC Environmental Protection and Biodiversity Conservation Act 1999
EPL Environmental Protection License

ER Environmental Representative

GLC Gamuda Australia — Laing O’'Rourke Consortium
GSW General Solid Waste

HSW Hazardous Solid Waste

LAW Local Area Works

MCoA Ministers Condition of Approval

MSF Maintenance and Stabling Facility

NATA National Association of Testing Authorities

OOHW Out of Hours Works

PASS Potential Acidic Sulfate Soil

POEO Protection of the Environment Operations Act 1997 (NSW)
RAP Remediation Action Plan

REMM Revised Environmental Mitigation Measures

RRE Resource Recovery Exemptions

RRO Resource Recovery Order

RSW Restricted Solid Waste

SAQP Sampling and Analysis Quality Plans

SCC Specific Contaminant Concentration

SOP Sydney Olympic Park

SOPA Sydney Olympic Park Authority

SpMP Spoil Management Plan

TBM Tunnel Boring Machine

TCLP Toxicity Characteristic Leaching Procedure
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

UHF Ultra-High Frequency
VENM Virgin Excavated Natural Material
WTP Sydney Metro West — Western Tunnelling Package
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1 INTRODUCTION

The scope of the work being undertaken under the Sydney Metro West Western Tunnelling Package
works (WTP) (the Project) includes but is not limited to, the following:

Westmead Station box excavation, including temporary support, stub tunnels, partially mined
station cavern and crossover cavern including permanent lining and support

Parramatta Station, including excavation of station box and associated support

Clyde Maintenance and Stabling Facility (MSF), including permanent dive structure, portal,
spur running tunnels, spur tunnel junction cavern, bulk earthworks, civil structures, utilities
corridor, road crossing and creek diversion

Rosehill Services Facility, including shaft excavation, permanent lining and lateral support
A precast segment manufacturing facility at Eastern Creek
Demolition and site clearance works

Tunnelling between Sydney Olympic Park (SOP) and Westmead. Tunnelling will be
undertaken by placing the tunnel boring machines (TBMs) at the Rosehill Services Facility box
and retrieved out at the SOP Station Box and then placed back at the Rosehill Services
Facility and retrieved at the Westmead Station Box. Within SOP, some station box works
would be required for site establishment, TBM retrieval and spoil load out to facilitate cross
passage construction. These activities would include crane set up and operations, plant and
material deliveries, spoil load out, and concreting.

Refer to Figure 1 for the location of the WTP project.
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The Construction Environmental Management Plan (CEMP) and sub-plans have been developed for
the delivery of the WTP. It will be delivered by Gamuda Engineering (Australia) and Laing O’Rourke
Consortium (GLC). This Spoil Management Plan (SpMP) forms part of the CEMP (SMWSTWTP-
GLO-1NL-EV-PLN-000001).

Sydney Metro West — Westmead to The Bays Concept and Stage 1 received planning approval on 11
March 2021 (SSI 10038). The Project comprises the WTP, which is the western portion of Stage 1 of
SSI 10038, from Sydney Olympic Park to Westmead. This SpMP has been prepared to address
requirements of the Minister’s Conditions of Approval (MCoA) and any modifications to the MCoA,
Revised Environmental Management Measures (REMMSs) listed in the Sydney Metro West —
Submissions Report, dated 20 November 2020, the Construction Environmental Management
Framework (CEMF) requirements and all applicable legislation as they relate to the Project.

The Project CEMP is the primary Environmental Management System (EMS) document for the
delivery of the proposed works. This SpMP is one of a suite of aspect-specific support plans that have
been prepared to support the CEMP. An overview of the EMS is provided in the CEMP (Section 4).

Key interactions for this sub-plan with other management plans in the EMS include:

e Site Establishment Management Sub-plan (Rosehill)
e Soil and Water Management Sub-plan

e Air Quality Management Sub-plan

e Visual Amenity Management Sub-plan

e Noise and Vibration Management Sub-plan

e Groundwater Management Sub-plan

Heritage Management Sub-plan

Waste Management Sub-plan — to address requirements relating to waste
Chain of Responsibility (CoR) Management Sub-plan
Construction Traffic Management Sub-Plan
Sustainability Management Plan

e Community Communication Strategy.

In accordance with MCoA’s C5 and D84, this SpMP has been prepared in consultation with:

e Sydney Olympic Park Authority (SOPA) (in respect of Sydney Olympic Park)
e City of Parramatta Council
e Cumberland City Council.

Consultation was undertaken over a 21-day period, commencing on 5 April 2022 with the submission
of the SpMP. The Consultation approach was applied across all plans and stakeholders and included
issuing of the document to stakeholders accompanied by an introductory workshop. Following receipt
of comments two weeks later, an offer was made to hold a comment review workshop to discuss and
close comments directly with the stakeholder the following week. A second workshop would also be
made available should there be any outstanding or technical issues requiring further discussion.
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An introductory meeting was held on 31 March with City of Parramatta Council, 1 April with SOPA and
7 April with Cumberland City Council, which was organised by Sydney Metro and delivered by GLC.
At the introductory meeting, GLC introduced themselves, the project team and outlined the scope of
the WTP. The consultation approach was presented, and feedback invited on that approach. No
issues were raised on the consultation approach during the introductory meetings.

None of the stakeholders took the offer of a comment review workshop in relation to their review of
this SpMP.

Details of issues raised by stakeholders during consultation is provided in Attachment 2, including
copies of correspondence in accordance with MCoA A6. SOPA provided comments on 5 April 2022,
which was outside the 21-day consultation period. These comments were addressed in revision E of
the SpMP. Further consultation details are provided in Attachment 2. The approach to consultation is
further outlined in the CEMP.

Sydney Metro West — Westmead to The Bays Concept and Stage 1 was subject to environmental
impact assessment under the NSW Environmental Planning and Assessment Act 1979 (EP&A Act). It
was also declared a Critical State Significant Infrastructure (CSSI) by the Minister for Planning &
Public Spaces (the Minister).

An Environmental Impact Statement (EIS) has been prepared under Division 5.2 of the EP&A Act and
in accordance with Part 3 of Schedule 2 of the Environmental Planning and Assessment Regulation
2000. Following exhibition of the EIS, an Amendment Report and Submissions Report were also
prepared. After an assessment was carried out, the Minister determined that the Sydney Metro West
— Stage 1 would be approved subject to conditions.

¢ Modification 1 of the Project Approval, which sought to amend Conditions of Approval A11d,
C10 and D25 and propose a new Condition A39.1, was approved on 28 July 2021.

¢ Modification 2 of the Project Approval, relating to the relocation and extension of the Rosehill
dive structure and realignment of Kay Street and Unwin Street, was approved on the 3 June
2022.

e Modification 3 of the Project Approval, to amend Conditions of Approval C-B10, D10, D11,
D18, D37, D63 and D66, was approved on the 4 July 2022.

e Modification 4 of the Project Approval, which sought to amend Conditions of Approval D26 and
D122, was approved on 23 December 2022.

¢ Modification 5 of the Project Approval sought an administrative change to the total amount of
Plant Community Type 920 (PCT 920) that could be removed, increasing the clearing limit by
an additional 0.40 ha. This Modification also sought to amend Conditions of Approval D4, D6
and add D6A and D6BIt was approved on 20 September 2023.

¢ Modification 6 of the Project approval, to amend Conditions of Approval C-B8, A16, A17, A21,
A30, D51, D71, D111 and D117, and was determined on 6 November 2024.

The planning approval (Infrastructure Approval SSI 10038) and related environmental assessment
documents are located at: https://www.planningportal.nsw.gov.au/major-projects/project/25631.

Revision D of this SPMP was approved by the Planning Secretary (DPE) on the 11 July 2022
following ER endorsement on 18 May 2022. This SpMP was submitted to the Planning Secretary for
approval on 18 May 2022, no later than one (1) month before the commencement of construction
which occurred on 19 July 2022.

This SpMP, as submitted to the ER and DPE, including any minor amendments endorsed by the ER,
will be implemented for the duration of construction.
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2 PURPOSE AND SCOPE

The purpose of this SpMP is to describe the spoil management approach that will be employed by
GLC employees and its subcontractors during construction of the Project. This sub-plan forms an
integral part of the Project's CEMP and GLC’s EMS. It applies to all works associated with Project
works and establishes the environmental management controls to be implemented by GLC
employees and its subcontractors.

This SpMP will address the spoil management requirements of the:

Sydney Metro Construction Environmental Management Framework (CEMF)

Minister for Planning and Public Space’s Conditions of Approval for the Project (MCoA)
Revised Environmental Mitigation Measures (REMMs)

SSI Modifications — Modification 1 Administrative Modification

SSI Modifications — Modification 2 Clyde Stabling and Maintenance Facility

SSI Modifications — Modification 3 Administrative Modification

SSI Modifications — Modification 4 Administrative Modification

SSI Modifications — Modification 5 Administrative Modification

SSI Modifications — Modification 6 Administrative Modification

Infrastructure Sustainability Council (ISC) Infrastructure Sustainability (IS) rating tool.

This sub-plan outlines the handling and management of spoil and details the mitigation and
management measures that GLC will use to address potential spoil related impacts during
construction of the Project, while complying with relevant approval, statutory and contract
requirements.

Should disposal of spoil be deemed necessary, it will be managed in accordance with the Waste
Management Plan (WMP) which should be read in conjunction with this SpMP. Additionally, waste
reuse, recovery and disposal of all other waste is also addressed by the WMP. Contaminated spoil
designated for remediation, offsite reuse or disposal will be managed in accordance with the relevant
Remedial Action Plan (RAP), which is also discussed in the Soil and Water Management Plan
(SWMP).

Specifically, this sub-plan addresses environmental aspects and impacts that relate to:

e Unlawful disposal of spoil

e Erosion and sedimentation

e Contamination and cross-contamination

o Contaminated spoil stockpile management principles are detailed in this plan.
o General spoil stockpile management principles are detailed in the SWMP.
Noise and vibration from haulage

Failure to identify reuse opportunities

Failure to identify spoil reduction opportunities

Traffic impacts from spoil haulage.
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN

SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

3 OBJECTIVES AND TARGETS

The key objectives of the SpMP are to ensure that impacts related to spoil management are
minimised and are within the scope permitted by the MCoA. To achieve these objectives, the targets
in Table 1 have been established for the management of spoil management impacts during the

Project construction.

Table 1: Spoil management targets and performance criteria

Objective Targets
Minimise spoil generation where  Limiting spoil generating
possible activities
Efficient construction
practices

Performance Indicators

Waste Tracking Register
Validation Reports

Survey Modelling

Regular audits & inspections

Compliance with the MCoA,
REMMs, CEMF requirements
and relevant legislation as it
applies to the Project

Full compliance

Compliance Reporting

100% Beneficial reuse of
usable spoil within bulk fill
areas i.e., Clyde MSF
100% Beneficial reuse of
usable spoil within
environmental and/or
development sites

100% Reuse or recycling (on or
off-site) of Usable spoill

Waste Tracking Register
Validation Reports
Material Classification Reports

Not exceed limitations set
out in the EIS and Noise &
Vibration assessments
Zero traffic related
incidents or complaints

Minimising adverse traffic and
transport related issues when
transporting spoil

GPS Tracking
Incident Reporting
Complaints Register
Compliance Reporting

Not exceed limitations set
out in the EIS & SWMP &
applicable RAP’s

Zero contamination
related incidents

Spoil managed to avoid
contamination of land or water

Regular audits & inspections
Incident Reporting
Compliance Reporting

Site Audit Report

Spoil managed with
consideration of the impacts to
residents and other sensitive
receivers

Minimise impact to
sensitive receivers

Zero complaints received
by nearby landowners

Complaints Register
Compliance Reporting
Regular audits & inspections
Incident Reporting

Not exceed limitations set
out in the EIS & SWMP &
applicable RAP’s

Site contamination managed to
limit potential risk to human
health and the environment

Validation Report

Site Audit Report
Complaints Register
Compliance Reporting

Spoil generated during the
construction is effectively stored,

Minimise impact to
environmental values

Safe work practices &
procedures

Y Australia
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

Objective Targets Performance Indicators
handled, treated (if necessary), Validation Report

reused, and/or disposed of Site Audit Report

lawfully and in a manner that Compliance Reporting
protects environmental values.

Ensure project personnel are 100% of project personnel Project induction and training
aware and competent in their aware of responsibilities register

responsibilities in relation to the  under the CEMF and this  Compliance Reporting
management of spoil SpMP

3.1 Reuse and Recycling Targets

Spoil production will account for most of the surplus material produced from the Project, with close to
864,800m3 of surplus material requiring offsite reuse. Whilst the Clyde Maintenance and Stabling
Facility (MSF) has the potential to retain a large quantum of spoil, offsite reuse will still be necessary.
Assuming contaminated material can be retained and reused in the Clyde MSF, the bulk of surplus
material is expected to be classified as Virgin Excavated Natural Material (VENM) / Excavated Natural
Material (ENM).

Spoil will be reused onsite, or offsite at another construction site, wherever possible. This will reduce
the environmental impacts associated with the transport and disposal of spoil, including traffic, noise,
water and air pollution.

To manage spoil throughout the lifecycle of the Project, GLC have established a series of waste
recycling targets aimed at furthering the beneficial reuse targets. Table 2 provides detail around each
of the nominated waste streams and their respective targeted reuse strategies.

Existing Resource Recovery Orders/Exemptions (RRO/RRE) may be used in conjunction with project
specific exemptions upon submission and approval from the EPA. GLC plan on seeking additional
exemptions during the delivery phase namely around Tunnel spoil that may have small traces of
shotcrete and Potential Acidic Sulfate Soil (PASS) / Acidic Sulfate Soil (ASS) for use within
development sites.

Table 2: Waste Stream Reuse & Recycling Targets

Waste Waste Classification Disposal Method Target
Stream Reuse/Recovery
VENM/ENM  VENM or ENM (where Reuse onsite, Clyde MSF 100%

disposed off-site to a Lower and Upper General

non-licensed facility in Fill, Structural Fill

accordance with relevant  Offsite reuse by way of

RRO). RRO/RRE

Offsite Reuse by way of
Section 143 (S143)
Offsite reuse at an
approved facility

Soils without  Should material be Onsite remediation and 100% that is permitted
a RRO/RRE  designated for offsite reuse; Clyde MSF Lower to be beneficially
removal; prior and Upper General Fill reused in accordance
classification will be Offsite reuse by way of with Project
carried out in accordance RRO/RRE Specifications,

REVISION NO: K
= GAMUDA e —— ISSUE DATE: 15/07/2026
Y Australia PAGE 15 OF 73

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



Waste Classification

INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

Disposal Method

Target

Reuse/Recovery

with EPA Waste
Classification Guidelines
Parts 1 & 2 (EPA, 2014)

Offsite reuse at an
approved facility

Remediation Action
Plan (RAP),
Legislation, and
relevant Guidelines

PASS/ASS

Should material be
designated for offsite
removal; prior
classification will be

Onsite remediation and
reuse; Clyde MSF Lower
and Upper General Fill

Offsite reuse by way of

carried out in accordance RRO/RRE

with EPA Waste
Classification Guidelines
Parts 1 & 2 (EPA, 2014)

Offsite reuse at an
approved facility

100% that is permitted
to be beneficially
reused in accordance
with Project
Specifications, RAP,
Legislation, and
relevant Guidelines

3.2 IS Rating Tool Targets

For the purpose of the Infrastructure Sustainability Council (ISC) Sustainability Rating only — the
following Dis-credits pertaining to Spoil management associated with the Project, will be targeted.
GLC'’s targets and measurement tools are detailed in Table 3.

Table 3: IS Rating Tool Targets applicable to spoil management

Objective

Meet IS rating tool
requirements and
objectives applicable to
spoil management

detailed in the
Sustainability

Management Plan

Targets

intervals.

Level 2 for credit IS Was-1 ‘Waste Management’,
demonstrating that predictions of waste quantities
and types have been developed for construction
and operation whilst measures to minimise wastes
have been implemented along with monitoring,
waste management, and waste handling have
been audited and reviewed at appropriate

Measurement
Tools

Waste
Monitoring
Records and
Reports
Review/audit
reports

Level 3 for credit IS Was-2 ‘Diversion from landfill’,
demonstrating a diversion of 100% of spoil volume,
>90% of inert and non-hazardous waste volume,

and >60% of office waste material volume.
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

4 ENVIRONMENTAL REQUIREMENTS

4.1 Legislation and Regulations

GLC obligations include satisfying the requirements and complying with the provisions of the relevant
legislation, guidelines, and policies, as well as international and Sydney Metro’s standards. Details
are provided in Table 4.

Table 4: Relevant legislation to the Project

Legislation Environmental Planning and Assessment Act 1979

Protection of the Environment Operations Act 1997

Protection of the Environment Operations (General) Regulation 2009
Protection of the Environment Operations (Waste) Regulation 2014
Waste Avoidance and Resource Recovery Act 2001 (WARR Act)

Standards AS2601:1991 Demolition of Structures

AS 4361.2 2017 Part 2: Lead Paint Management in residential, public
and commercial buildings

Guidelines and Best Practice Waste Reduction Guidelines for the Construction and
Specifications Demolition Industry (Tools for Practice), Natural Heritage Trust, 2000
Waste Classification Guidelines, EPA Publication, 2014

National Environmental Protection (Assessment of Site Contamination)
Measure, 1999 (NEPM), as amended 2013

Waste Avoidance and Resources Recovery Strategy, DECC, 2007
(WARR Act)

Waste Classification Guidelines — Part 1: Classifying Waste, EPA 2014

Addendum to the Waste Classification Guidelines — Part 1: Classifying
Waste, EPA 2016

The Extracted Natural Material Order 2014, EPA 2014

4.1.1 New South Wales Waste Strategy

The NSW Waste Avoidance and Recovery Strategy defines a hierarchy aimed at minimising the
impact of waste disposal including that of Spoil and promoting efficient resource use. GLC will
incorporate these objectives in the management of spoil associated with the Project. The hierarchy is
shown below in Figure 2. Section 1 outlines GLCs approach to prioritising avoidance and reduction
and the reuse of spoil as shown in the top two levels of the hierarchy.
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Most preferable

Avoid and reduce waste

Reuse waste

Recycle waste

Recaver energy

Treat waste

Dispose of waste

Least preferable

Figure 2: Waste Hierarchy

4.2 Approvals, Licenses and Permits

This SpMP has been developed to satisfy the requirements of MCoA C1. A full list of applicable
MCoAs, REMMs, CEMF requirements and EPL condition requirements is provided in Attachment 1.

Other legislation relevant to this SpMP is included in Attachment 2 of the CEMP.

4.3 IS Rating Tools Requirements

This SpMP shows how we will achieve the following ISv1.2 credits in Table 5.

Table 5: IS rating tool requirements applicable to spoil management

ID IS Rating Tool Requirement

Was-1 L1 ®

Predictions for waste quantities and types have been
developed for construction and operation

Measures to minimise waste during construction and operation
have been identified and implemented

Monitoring of all wastes is undertaken during construction

Document
Reference
Section 5.2
Section 7.1

Was-1 L2 ®

Requirements for L1 are achieved.

Waste monitoring and management has been managed,
reviewed, or audited by a suitably qualified professional.

Waste handling and disposal/recycling all the way to final
destination has been audited at appropriate intervals

Section 8.4

Was-2 L1 ®

70 to <80% of spoil volume diverted

25 to <50% of volume of inert and non-hazardous waste
diverted

25 to <40% by volume of office waste material diverted

Section 8.3

Was-2 L2 °

80 to <100% of spoil volume diverted

Section 8.3

Y Australia

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY

REVISION NO: K

ISSUE DATE: 15/07/2026

PAGE 18 OF 73



INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

IS Rating Tool Requirement Document

Reference

e 50 to 90% of by volume of inert and non-hazardous waste

diverted
e 40 to 60% by volume of office waste material diverted
Was-2 L3 e 100% by volume of spoil diverted Section 8.3

e >90% by volume of inert and non-hazardous waste diverted
e >60% by volume of office waste material diverted
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5 EXISTING ENVIRONMENT

The currently known spoil and waste associated with the Project have been provided in the Sydney
Metro West Stage 1 EIS (Chapter 24), and geotechnical and contamination assessments within
relevant Addendums.

Clyde MSF has been broken into a number of zones to allow assessment and site auditor sign off of
different areas at different times. Each of these zones will be subject to the process defined below
and assessed as individual sites. These zones have been approved between Sydney Metro and GLC
and are generally based on site access dates, which differ across the Clyde MSF.

All spoil that requires reuse (other than material determined as part of a RRE) or disposal will be
classified in accordance with the Waste Classification Guidelines: Part 1 Classifying Waste (NSW
EPA 2014). Reference will also be made to Part 4: Acid sulfate soils, where relevant. Classification of
all spoil material generated for the Project will be carried out in accordance with the GLC Waste
Management Plan (WMP). All spoil generated will be subject to waste classification (whether it is
General Solid Waste (GSW), Special Waste, Restricted Waste (RSW) or Hazardous Waste),
including VENM and an RRO/RRE (e.g. ENM) and these will be collated to enable Site Audits to be
completed.

Per the requirements of the MCoAs and REMM'’s, detailed site investigations (DSI) have been
completed at each of the relevant sites, inclusive of an assessment of materials for waste
classification purposes. Sampling and Analysis Quality Plans (SAQPs) have been prepared to provide
a detailed plan of all fieldwork, including fieldwork procedures and methodology, quality assurance
and quality control measures, and OH&S procedures for each DSI. These works are completed prior
to construction that would result in disturbance of moderate to high risk contaminated sites.

Sampling and testing will be undertaken in accordance with section 105 of Contaminated Land
Management Act 1997 (NSW), which will be summarised in a validation report. The validation report
will be approved by an EPA-accredited Site Auditor.

In instances where material is designated for offsite reuse or disposal, in-situ waste classification will
be utilised as often as practicable to help minimise the need for stockpiling of materials. This form of
classification aides in limiting the disturbance and potential exposure to contaminates where sensitive
receivers and human health factors could be impacted.

Where remediation is required to make land suitable for the final intended land use, a Remedial
Action Plan (RAP) will be prepared and approved by appropriately certified consultants. The process
for developing a RAP is detailed in the SWMP..

Before commencing remediation, a Section B Site Audit Statement(s) will be prepared by an NSW
EPA-accredited Site Auditor and approved that the RAPs are appropriate and that the site can be
made suitable for the proposed use. Validation report(s) will be prepared in accordance with
Consultants Reporting on Contaminated Land: Contaminated Land Guidelines (EPA, 2020) and
relevant guidelines made or approved under section 105 of the Contaminated Land Management Act
1997 (NSW). A Section A1 or Section A2 Site Audit Statement and Site Audit Report, which state that
the contaminated land disturbed by the work has been made suitable for the intended land use, will
be submitted to the Planning Secretary and the Local Councils after remediation and before the
commencement of operation of the Project, except as otherwise approved through MCoA A9 A copy
of DSI, RAPs, validation reports, Site Audit Reports and Site Audit Statement(s) must be submitted to
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the Planning Secretary, and Local Councils for information and displayed on the project website in
accordance with MCoA B11.

Unexpected Contaminated Land and Asbestos Finds Procedure will be implemented to manage
unexpected contamination, soil discoloration, offensive odours, buried waste or Asbestos Containing
Material (ACM), refer to Attachment 4 of the SWMP. Training in this procedure will be provided to all
workforce and staff involved in excavation.

5.1.1 Virgin Excavated Natural Material

Under Schedule 1 of the POEO Act, VENM is naturally occurring material like clay, sand, rock or soil
where it has been excavated or quarried from areas that are not contaminated with manufactured
chemicals, or with process residues, as a result of industrial, commercial, mining or agricultural
activities. This material does not contain sulfidic ores or soils or any other waste.

Most of the tunnel spoil is expected to be classified as VENM, box excavations below rock are also
expected to be classified as VENM.

It is noted that potential classification of spoil as VENM will be dependent on whether potential acid
sulfate soil (PASS) is present at the location and must be confirmed for each area. PASS cannot be
classified as VENM.

5.1.2 Excavated Natural Material

Should spoil not meet the VENM criteria, the material will be tested to determine if it can be classed
as ENM. ENM under the POEO Act is defined as material that has been excavated from the ground,
contains at least 98% natural material by weight and does not meet the definition of VENM.

ENM does not include material that has been processed or contains acid sulphate soils or potential
acid sulphate soils. Parts of the box excavations as well as some minor areas within the Dive area at
the Clyde MSF may meet ENM criteria.

Material classified as ENM must meet the definition and testing requirements for ENM as provided in
the ENM Order 2014.

5.1.3 Other Classifications

Any spoil that is not classified as either VENM or ENM may be classed as GSW, RSW, Special Waste
or Hazardous Waste in accordance with the Waste Classification Guidelines: Part 1 Classifying Waste
(EPA 2014). Refer to the WMP for the process for classifying waste and spoil.

Currently, no wastes have been pre-classified by the EPA as ‘restricted solid waste’. Therefore, the
spoil needs to be chemically assessed to determine whether it is Restricted Waste.

Special Waste has unique regulatory requirements because of the potential harm to the environment
and human health. Special Waste has been pre-classified by the EPA and includes clinical and
related waste, asbestos, waste tyres and anything classified as a special waste under an EPA
gazettal notice.

Like Special Waste, Hazardous Waste has been pre-classified by the EPA and is waste other than
special or liquid waste with the following characteristics:

e Containers, having previously contained a substance of Class 1, 3, 4, 5 or 8 within the
meaning of the Transport of Dangerous Goods Code, or a substance to which Division 6.1 of

REVISION NO: K
= GAMUDA e —— ISSUE DATE: 15/07/2026
Y Australia PAGE 21 OF 73

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

the Transport of Dangerous Goods Code applies, from which residues have not been removed
by washing or vacuuming.

e Coal tar or coal tar pitch waste comprising of more than 1% by weight of coal tar or coal tar
pitch waste

e Lead-acid or nickel-cadmium batteries
e Lead paint waste
e Any mixture of the wastes referred above.

General Solid Waste (non-putrescible) is any wastes not classified as special, liquid, hazardous,
restricted, or general solid waste (putrescible) and includes ASS.

It is expected that the Clyde MSF will produce all these waste types, therefore the management of
any contaminated spoil will be in accordance with the relevant RAP, SWMP and WMP. Classification
of demolition waste is also discussed in the WMP.

The findings of the DSI will determine the process for identifying and classifying recyclable GSW
(GSW-R). It is noted that while GSW-R is not a classification provided by the NSW EPA Waste
Classification Guidelines, specific waste receiving facilities may accept waste other than the waste
types determined in NSW EPA 2014 based on their EPL.

5.2 Anticipated Spoil Volume

The Project works will generate a total cut volume of approximately 1.38 million m? of spoil within the
tunnel and seven sites located along the Project alignment. While accurate quantification of material
classification can only occur post the DSI phase, conservative estimates indicate 251, 716m? is
expected to be non-VENM or ENM.

Table 6: Anticipated spoil volume

Project Site VENM/ENM (m3) Non-VENM/ENM (m3)
Sydney Olympic Park (SOP)* 0* (0

Rosehill (TBM) 649,810 2,070
Clyde Stabling and Clyde MSF 0 180,456
Maintenance Facility g;\g)%esﬁ;ljsr#mes 123.473 23.498
Parramatta 120,000 40,000
Westmead 205,139 5,692
Total 1,098,422 251,716

* Negligible excavated material expected to be generated during tunnel breakthrough and nozzle construction.

Some material from cross passage excavation (accounted for under TBM spoil volume) will be removed via truck and dog from SOP, and
or via Rose Hill during the TBM relaunch (whichever comes first). Some material would be stockpiled at SOP.

6 ASPECTS AND IMPACTS

6.1 Construction Activities

The Project will involve a range of construction activities incorporating various heavy machinery, plant
and equipment that will operate in several locations. To assess the level of potential spoil-related
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impact, the broad categories of construction activity likely to have an impact are identified below in
Table 7.

Table 7: Construction Activities Generating Spoil

Construction Activity Description

This involves demolition of existing buildings, vegetation clearing,
erection of hoarding and relocation, adjustment and protection of

Site Establishment utilities and compound establishment.

Waste generated from this activity would include demolition waste,
green waste and spoil from compound establishment works.

Piling is required for foundations of structures and as perimeter
linings of box excavations. Bored piling will be used rather than
impact piling. A minor volume of spoil material would be generated
from this activity.

Piling

Diaphragm walls are typically constructed in areas of potentially
soft/weak and permeable soil/rock at substantial depths. A
diaphragm wall is a reinforced concrete structure constructed in-

Diaphragm wall situ, panel by panel. They are constructed under a support fluid
usually a Bentonite slurry or polymer and are excavated using
mechanical methods including rope clam shell grabs or hydraulic
clam shell grabs for example.

Civil works and surface structures include roads, bulk filling,

Surface Construction hardstand areas, water treatment facilities and site offices.

Mainline tunnelling, boxes, cross passages, nozzles, and shafts.
Spoil will be removed from Project Sites by trucks sized
appropriately in consideration of traffic route, receival site, material
type and site access restrictions.

Tunnelling/Excavation

Spoil will be transported from Project Sites by licenced contractors,
Spoil & Material Transport  to licensed facilities or other Projects lawfully able to accept spoil.
Spoil will only be transported during CoA Approved hours.

This involves realignment of Duck Creek / A'Beckett Creek at Clyde
MSF. A minor volume of spoil material would be generated from
this activity.

Construction of Realigned
Creeks

6.2 Impacts

The excavation and handling of spoil provides opportunities for environmental risks associated with
contamination, waste, soil, and water impacts. Aspects and the potential for impacts related to these
issues have been considered in a risk assessment in Attachment 4 of the CEMP and include:

e Unlawful disposal of spoail
e Erosion and sedimentation
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Contamination and cross-contamination
Noise and vibration from haulage

Failure to identify reuse opportunities

Failure to identify spoil reduction opportunities
Traffic impacts from spoil haulage.

Potential spoil management impacts specific to each construction site are described in Table 8.

Table 8: Summary of potential impacts within the Project construction sites

Location Potential Impacts

Sydney Olympic Park e Improper management of potentially contaminated spoil

Metro Station e Dust dispersion from improper stockpiling management
e Incorrect disposal of spoil

Improper management of contaminated spoil

Dust dispersion from improper stockpiling management

Contaminated spoil dispersion into nearby waterways

Incorrect disposal of spoil

Improper management of contaminated spoil

Traffic impacts from spoil haulage

Dust dispersion from improper stockpiling management

Noise and vibration impacts from spoil haulage

Incorrect disposal of spoil

Improper management of contaminated spoil

Traffic impacts from spoil haulage

Visual amenity impacts from spoil stockpiling

Dust dispersion from improper stockpiling management

Noise and vibration impacts from spoil haulage

Incorrect disposal of spoil

Clyde MSF

Parramatta Metro Station

Westmead Metro Station

Section 7.1 outlines the mitigation and management measures to be implemented to avoid or
minimise potential impacts as a result of spoil management during construction of the Project.
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7 ENVIRONMENTAL MITIGATION AND MANAGEMENT
MEASURES

Measures to manage spoil and reduce the risk of impacts will be implemented throughout the Project.

Specific measures and requirements to meet the objectives of this Plan and to address spoill
management-related impacts are outlined in Table 8. These measures have been developed in line
with the requirements in the EIS and Amendment Report. As a minimum, the following will be
incorporated at each construction site and documented on the Environmental Controls Map (ECM) in
Attachment 8 of the CEMP, where applicable. Note, the management of stockpiles are detailed within
the SWMP (in relation to non-contaminated material) and the SpMP (in relation to contaminated
spoil). The ERSED Control mitigation and management measures for all stockpile types, however,
remain relevant and are detailed in both plans.
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Table 9: Environmental Mitigation and Management Measures

Item Mitigation and Management Measure and Project site requirements Responsibility  Timing Reference

SEA — Senior Environmental Advisor, EA — Environmental Advisor, CM — Construction Manager, SS — Site Supervisor, Traffic Manager — TM, SM - Spoil Manager
EA/SEA/SS Pre-construction/ Best Practice

1. All staff and Subcontractors will participate in a Project induction and ongoing toolbox
talks that will describe waste minimisation and reuse management measures,

including the requirements of the waste management hierarchy construction
2. Specific training packages will be developed to address key personnel responsibilities SEASM Pre-construction/ Best Practice
associated with the management of spoil and waste. For example, the selection and .
approval of offsite reuse facilities, and truck driver training. construction
3. Where RAPs are not required for specific construction zones, requirements will be SEA Pre-construction/ Best Practice
outlined in the zone-specific Material Management Plan. _
construction
4. Detailed construction design will be reviewed to minimise waste generation, for SM/SEA/CM Pre-construction MCoA D111

example, the reduction of bulk excavation footprints to reduce solid waste, including

the reduction in generation of contaminated materials CEMF 6.1(a) i.

5. Forecast spoil generation quantities will be included in detailed construction design. SM/SEA/ICM  Detailed Design  Best Practice

Spoil generation quantities will assist the Project Managers to plan spoil segregation,
spoil removal, reuse, and disposal.

6. Site-specific Sampling and Analysis Quality Plans (SAQPs) will be developed for SEA/CM Pre- , MCoA D114
each surface excavation Project site to inform In-Situ waste classification in construction/con  REMM WR2
accordance with the NSW EPA Waste Classification Guidelines. struction

Hazardous materials surveys will be completed for buildings and structures
suspected of containing hazardous or special waste materials prior to their
demolition.
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Item Mitigation and Management Measure and Project site requirements Responsibility  Timing Reference

SEA - Senior Environmental Advisor, EA — Environmental Advisor, CM — Construction Manager, SS — Site Supervisor, Traffic Manager — TM, SM - Spoil Manager

7. In-situ waste classifications will be completed for soils to be excavated for surface SEA/SM Pre-construction  MCoA D114
works and dive structures. As required, volumetric models will be created to inform
excavation planning.
The SAQPs from the DSI will determine the process for in-situ waste classification,
including sampling density, frequency, testing procedure etc.
Where required, additional waste classification will be carried out during excavation to
assist in in-situ classification verifications and waste segregation and reuse or
disposal requirements.
8. Detailed excavation planning will be completed for applicable Project Sites following SEA/CM/SM Construction MCoA D111
in-situ waste classification. This planning will allow targeted removal of contamination
based on location and exposure risk, e.g., removal of hotspots to reduce risk of cross REMM WR2,
contamination. WR4
CEMF 6.1(a)vi.
9. Material encountered during excavation that is inconsistent with the In-situ waste CM/SS/EA Construction REMM WR4
classification will be segregated and stored with adequate environmental controls
until the waste classification is completed.
The ‘Unexpected Contaminated Land and Asbestos Finds Procedure’ contained
within the SWMP (Attachment 4) will be implemented.
10. All other wastes will be classified in accordance with the NSW EPA Waste SS/EA Construction MCoA D114
Classification Guidelines. REMM WR1
. Spoil generated on-site, that requires storage prior to disposal, will be segregated by ~ SS/EA/SM Construction REMM WR4_
type and the appropriate environmental controls implemented, as required by the CEMF 6.1(a)iv
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Mitigation and Management Measure and Project site requirements

Responsibility  Timing

Reference

SEA - Senior Environmental Advisor, EA — Environmental Advisor, CM — Construction Manager, SS — Site Supervisor, Traffic Manager — TM, SM - Spoil Manager

SWMP and SpMP. Stockpiles will be managed to avoid any contamination of land
and adjacent waterways.

12. All-weather receiving facilities will be prioritised as spoil disposal locations to SM/SEA/CM  Construction Best Practice
minimise wet weather delays when removing spoil off-site. This will also reduce the
need to stockpile spoil on-site.

13. 100% of usable spoil will be reused or recycled (both onsite and off-site). Where SS/CM/EA Construction MCoA D111 )
necessary the off-site reuse of spoil will be in accordance with either existing, or CEMF 6.1(a)ii
Project specific resource recovery exemptions/orders.

14. The reuse and recycling of materials generated on the Project, where suitable, will be ~ SS/CM/EA Construction MCoA D111
prioritised over disposal at landfill facilities.

15. Waste and spoil will be transported by reputable transport companies, and where CM/SM/TM Construction NSW Legislation
required will be suitably licenced for transporting certain types of waste material.

16. The locations of all Heavy Vehicles used for spoil haulage must be monitored in real ~ CM/SS/SM Construction MCoA D83
time and the records of monitoring be made available electronically to the Planning MCoA D90(e)
Secretary and the EPA upon request for a period of no less than one (1) year REMM WR5
following the completion of construction.

17. 100% of Project spoil will be tracked using a waste tracking register. EA/SS/SM Construction REMM WRS

CEMF 6.2(b)

18. A spoil disposal permit system will be implemented for the authorisation of spoiland ~ EA/CM/SM Construction MCoA D113

or waste to be disposed of off-site at licensed facilities or to any other place that can CEMF 6.2(b)

lawfully accept such waste.

Y Australia
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Item Mitigation and Management Measure and Project site requirements Responsibility  Timing Reference

SEA - Senior Environmental Advisor, EA — Environmental Advisor, CM — Construction Manager, SS — Site Supervisor, Traffic Manager — TM, SM - Spoil Manager

19. Spoil transport will be completed via approved haul routes only. The use of approved 1 M/SM Construction MCoA D90 (e)
haul routes will be included in haulage contractor subcontracts. Compliance with
these requirements will be monitored through the GPS tracking system.

20. All Heavy Vehicles used for spoil haulage must be clearly marked on the sides and SS/EA Construction MCoA A47

rear with the project name and application number to enable immediate identification
by a person viewing the Heavy Vehicle standing 20 metres away.

21. Compliance with the requirements of this SpMP will be included in weekly EA/SEA Construction CEMF 6.2(b)
environmental inspections.

22. The potential impacts from spoil storage and haulage would be managed using the CM/SM/SS/EA Construction REMM NV14
following approaches, where feasible and reasonable: /T™M

e On-site spoil storage capacity would be maximised to reduce the need for
truck movements during sensitive times, unless the spoil is contaminated

e Vehicle movements would be redirected away from sensitive receiver areas
and scheduled during less sensitive times

e The speed of vehicles would be limited and the use of engine compression
brakes would be avoided

e Heavy vehicles would not be permitted to idle near sensitive receivers.

23. Opportunities to maximise spoil material removal by non-road methods will be CM/SEA Pre-construction MCoA D99
investigated during detailed construction planning.

24, Detailed Site Investigations (DSI) will be undertaken to identify the nature of CM/SEA Pre-construction  Best practice
contamination at moderate to high risk contaminated sites, to minimise the mixing of MCoA D71
waste streams through waste segregation practices.
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Item Mitigation and Management Measure and Project site requirements Responsibility  Timing Reference

SEA — Senior Environmental Advisor, EA — Environmental Advisor, CM — Construction Manager, SS — Site Supervisor, Traffic Manager — TM, SM - Spoil Manager
Following this DSI, detailed construction planning will investigate opportunities to
minimise the excavation footprint and reduce the volume of contaminated spoil
generated.

25. Management of contaminated spoil will be undertaken in accordance with the CM/SEA/SM Construction MCoA D73
relevant RAP.

REVISION NO: K
E GAMUDA LAING O'ROURKE ISSUE DATE: 15/07/2026
Y Australia PAGE 30 OF 73

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



As discussed in Section 4.1.1, GLC will adopt the objectives of the NSW Waste Avoidance and
Recovery Strategy to minimise waste disposal. As a priority, the preferred method will be to ‘Avoid
and Reduce’ waste. This will be regularly assessed throughout the detailed construction planning of
the Project. As detailed construction planning progresses, assessments will be undertaken as to the
suitability of design parameters and impact upon reuse of spoil. Instances where these parameters
clash with reuse objectives will subsequently be flagged for resolution. A similar process will be
adopted for the RAP development. Where RAPs are not required for specific construction zones or
sites, requirements will be outlined in the zone-specific or site-specific Material Management Plan.

Additionally, GLC will continue to examine opportunities to reuse spoil during construction of the
Project. Firstly onsite, within the Project footprint. Secondly, offsite through the pursuit of new
Resource Recovery Orders and/or Exemptions, notably for tunnel spoil. This is detailed further in
Sections 7.4 and 7.5.

General stockpile principles in the form of erosion and sediment control principles are detailed within
the SWMP as well as Section 7.3.1 of this plan, however specific stockpile management principles in
the context of contaminated material (e.g PASS, Hazardous waste, asbestos etc) are detailed in this
Plan.

Short-term stockpiling of spoil will be required at each construction site. Sites have been designed to
accommodate this stockpiling requirement. Sites that are space restricted such as Westmead,
Parramatta, and the Dive structure at Clyde MSF, are particularly challenging as space also needs to
be available for entry/exit points, internal haul roads and site amenities. Emphasis was placed on
establishing sites that facilitated the efficient loading and transportation of spoil as well as providing
sufficient space to safely store and segregate. These restricted sites can easily become spoil bound
and therefore regular removal via Truck & Dog is key. Should delays occur, the Clyde MSF will act as
a contingency for short-term stockpiling. In the context of SOP, material load out from cross passage
excavation and other activities would be stockpiled within the station box,. In all instances, regular
truck and dog movement for spoil removal would be prioritised to minimise the necessity for
stockpiling at SOP.

Stockpile management will be designed in such a manner as to maximise space, create contingency
for weekend, public holidays, special events and wet weather days. Erosion and Sediment Control
Plans (ESCP) will be prepared and implemented in advance of works. The following general
principles will also be adopted:

e All stockpiles will be managed in accordance with Managing Urban Stormwater: Soils and
construction (Landcom, 2004; “the Blue Book”)

e Differing material types will be segregated and identified with signage to avoid cross
contamination (details may include stockpile number, source, sampled date, classification etc)

e Erosion and sediment controls will be established between site and drainage lines or down
slope areas

e Positioned to minimise visual light spill, noise and vibration impacts to sensitive receivers
e Located in areas that do not impact heritage sites beyond the approved project limits
e Not unreasonably affect the land use of adjacent properties.

Contaminated spoil stockpiles will be appropriately bunded to minimise the risk of dispersion into
nearby waterways during high rainfall events.
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Material and waste tracking will occur to enable verification of appropriate handling and placement of
spoil (refer to Attachment 4).

7.3.1 Spoil and Other Non-contaminated Stockpiles
The following principals will be adopted for VENM and ENM stockpiles.

Dust, odour, erosion and sediment controls will be in place and maintained, including:
e The use of spoil sheds or screens in areas close to buildings or in densely populated areas
e Diversion drains
e Silt barriers
e Dust suppression devices
e Batter slopes to prevent collapse or sliding of material
e Provide sufficient area such that, to the greatest extent practical, deliveries outside of
construction hours will be minimised.

During special events at nearby sensitive receivers, including at the Rosehill Gardens Racecourse,
consultation will be undertaken with the affected sensitive receiver to manage dust impacts from
Project construction works.

7.3.2 Contaminated Stockpiles

Contaminated stockpiles are anticipated to be generated for most of the Project construction sites.
These materials will be classified once the DSI phase has been completed which will also aid in the
development of the relevant RAPs. Guidelines for contaminated spoil stockpiles include:

e Hazard and risk mitigation measures to be implemented, including specific controls on toxic
finds, such as the management of hazards with asbestos impacted soils or odorous spoil.

e Where asbestos is identified, a Class A Licenced asbestos removalist contractor, occupational
hygienist and air monitoring program will be engaged to manage works in accordance with the
Asbestos Management Plan

e Measures for spoil segregation, temporary stockpiling, and containment

e Material and waste tracking will occur to enable verification of appropriate handling and
placement of spoil (refer to Attachment 4)

e Controlling run-off with bund, fill shaping as well as separate “clean” water & “dirty” water
diversions

e Temporary sediment basins
e Potential for remediation treatment and/or off-site reuse at the licenced disposal facilities
e Testing and approval requirements
e Monitoring, auditing, and reporting requirements.
In-situ waste classification will be utilised as often as practicable to help minimise the need for

stockpiling of contaminated materials. Contaminated stockpiles will be managed to minimise the
dispersion of contaminated material, through:

e Bunding of contaminated stockpile areas to prevent dispersion into waterways
e Covering stockpiles to minimise dust dispersion from wind

e Uncovered stockpiles must be kept moist to avoid migration by dust

e Stockpiles will be located away from environmentally sensitive receivers.
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There is opportunity to reuse substantial amounts of non-VENM or ENM spoil within the fill formation
in accordance with the RAP, with Clyde MSF having the capacity to utilise approximately 578,400 m?3
of material.

While not all non-VENM or ENM will be suitable for retention, the lower and upper general fill zones
are the most likely locations where reuse of spoil addressed by the RAP can be achieved. Subject to
Sydney Metro’s approval, GLC considers that the existing MCoA (D111 and D112) and standard EPL
conditions provide the opportunity to pursue this strategy.

Additionally, shale and sandstone material (which is likely to be classified as VENM or ENM)
generated from the excavation of the tunnel, boxes, caverns, and shafts is likely to be well suited for
use in formation fill. The geotechnical properties of the of the Structural fill zones will predominately
determine what type of spoil is suitable for reuse, with sandstone material identified as likely being
suitable for use. Non-VENM/ENM spoil is not suitable for reuse within Structural zones. Sites like
Westmead, Parramatta, Rosehill, and Spur tunnels would be able to supplement the spoil generated
by the TBM for use within the bulk fill works. Material and waste tracking will occur to enable
verification of appropriate handling and placement of spoil (refer to Attachment 4).

Potential Acid Sulfate Soils uncovered through the delivery of works across the project alignment can
also be used as fill material, following handling, storage and neutralisation processes detailed within
the Acid Sulphate Soils Work Method Statement (ASSWMS) and the Acid Sulphate Soil Manual
(1988). As detailed within clauses 76 and 79 of the Protection of the Environment Operations (Waste)
Regulation 2014, GLC will provide information to the EPA for the transport/acceptance of asbestos
and tyre waste via the EPA Waste Locate System where:

e Asbestos waste exceeds 100kg, or more than 10m? of asbestos sheeting in a single load.
e Tyre waste exceeds 200kg, or 20 or more tyres in a single load

GLC will seek project specific RRO and RRE as needed. As of June 2026, GLC possess one RRO
and RRE for spoil generated from tunnelling , which expire in November 2027respectively unless
revoked earlier by the EPA by written notice. The RRO and RRE will permit GLC to utilise suitable
excavated material to be applied to land as engineering fill, for use in earthworks, or applied to land
within the road corridor for public road related activities including road construction, maintenance and
installation of road infrastructure facilities.

Onsite reuse of spoil will be prioritised where possible. However, as the Project has a balance cut to
fill of approximately 864,800 m?3, there will be a need to remove spoil offsite. In these instances, the
priority will again be given to maximising the reuse of spoil at receival sites. Development projects
provide a great opportunity for this to occur. Receival sites for spoil generated by the Project will be
selected based on proximity to the construction site, where appropriate, to reduce the potential
environmental impacts associated with the transport of spoil. Additionally, construction staging
requirements will also influence the preference between onsite reuse opportunities and offsite
disposal, where time or spatial constrains, for example, may result in onsite reuse not being a
practicable option at some stages of construction.

In addition, GLC will take advantage of existing Waste RRO/RRE’s to further avoid otherwise
unsuitable spoil from being disposed of at landfill sites. Some examples of existing RROs are:

e ENM
e Excavated public road material
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e Reclaimed asphalt pavement.

GLC obtained two RRO and RRE for spoil generated from tunnelling and Parramatta station box
excavation in November 2022 and February 2024 respectively. Together, the RRO/RRE enables
specific spoil excavated by GLC to be applied to land as engineering fill, for use in earthworks, or
applied to land within the road corridor for public road related activities including road construction,
maintenance and installation of road infrastructure facilities. Compliance testing will be completed in
accordance with each RRO approval to ensure contamination levels remain within the approved
levels. Subject to project needs and findings from current and future DSI’s undertaken, GLC may
pursue new RROs for PASS material to further optimise beneficial reuse.

Several development sites are already identified as being well suited to receiving large quantities of
reusable spoil. The Sites Approved to receive reusable spoil at the time of this Management Plan
Update (Rev K) include:

- 9 Bessemer Street Blacktown

- 9 Birmingham Avenue Villawood

- 6 Grand Avenue Rosehill

- Aspect Industrial Estate (WEM Civil)

- AWJ Kemps Creek

- Bringelly Business Hub

-  CLMU Pty Ltd

- CARAS Moorebank Intermodal Project

- CPB: M12 West

- CPB: Northern Road

- Elford Group Badgerys Creek

- Jeffsann: 442 Cornwallis Road Cornwallis
- John Holland: M7/M12 Integration Project
- Nepean Business Park

- Penrith Lakes Scheme

- Qube Moorebank

- Seymour Whyte: M12 Central

- SSTOM Parklife

- Spring Farm Parkway Stage 1 Upgrade

- Sydney Metro West; Central Tunnelling Package

T&l Civil Fairfield EastOnce the characteristics of GSW is identified from the DSI works, opportunities
will be investigated for recycling of spoil that is classified as GSW. Several approved licenced facilities
will be identified for reuse of GSW-R at specific receiving sites with acceptable Specific Contaminant
Concentration (SCC) and Toxicity Characteristic Leaching Procedure (TCLP) results. Samples of
spoil will be sent for inspection to determine which receival sites can accept the spoil as GSW-R. This
option will be pursued, when possible, to divert waste from landfill. It is noted that while GSW-R is not
a classification provided by the NSW EPA Waste Classification Guidelines, specific waste receiving
facilities may accept waste other than the waste types determined in NSW EPA 2014 based on their
EPL. Sites such as Met Recycling and Aussie Skips have the capability to recycle GSW spoil. GLC
will continue to work with market leaders within the waste recovery industry to identify and realise
opportunities.

Attachment 5 provides an indicative timeline for the generation of spoil over the course of the Project.

REVISION NO: K
= GAMUDA PP ep—— ISSUE DATE: 15/07/2026
Y Australia PAGE 34 OF 73

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



In instances where spoil cannot be beneficially reused either onsite or offsite, it will be disposed at
licensed facilities. Material types disposed would generally include GSW (Putrescible and Non-
Putrescible), RSW, HSW, and Special Waste.

Contaminated spoil of various classifications and in varying quantities are expected to be excavated
from all project sites and contaminated spoil will be identified as per the process in Section 5.1.

Primary, secondary, and tertiary disposal sites have been identified for each classification of spoil to
be disposed, based on tender stage negotiations. Attachment 3 provides further detail on spoil
receival sites likely to be utilised.

Spoil will only be exported to a site licensed by the EPA for the storage, treatment, processing,
reprocessing or disposal of the subject waste, or in accordance with an RRE/RRO. Appropriate
records and disposal dockets will be retained for audit purposes.

Material transport will be undertaken in accordance with the relevant Project Requirements. A Chain
of Responsibility (CoR) Management Plan and Heavy Vehicle National Law will govern material
transport for the Project. Spoil haulage vehicles will utilise designated haulage routes outlined in the
EIS or approved in accordance with MCoA D86.

Haulage of spoil may be undertaken outside the following standard hours:

e 7:00am to 6:00pm Mondays to Fridays, inclusive
e 8:00am to 6:00pm Saturdays
e At no time on Sundays or public holidays.

When travelling to and from the Westmead construction site using any roads or streets other than
those directly from Parramatta Road, no haulage of spoil will be undertaken between 10:00pm and
7:00am, unless the relevant approval has been obtained.

Site access/egress points, where haulage vehicles are moving in and out of site, will be managed
(either manned or signalised) to ensure no pedestrians or cyclists are at risk. GLC will design and
implement any Local Area Works (LAW’s) required to safely facilitate the access and transiting of
Heavy Vehicles. The Traffic Manager will advise the project team when road closures or other traffic
arrangements are in place. In the event mud tracking or excessive dust on the road surfaces tracked
by vehicles leaving site is identified, cleaning will be undertaken as required, typically via a street
sweeper.

The primary egress routes for spoil haulage trucks will consider special events and cumulative
impacts from external projects in the surrounding area to minimise traffic related impacts. The primary
egress routes at Sydney Olympic Park Metro Station construction site was determined in consultation
with SOPA. The proposed haul route will use Sarah Durak Avenue to gain access and egress via
Olympic Boulevarde onto Herb Elliot Avenue as per the arrangement with the Central Tunnelling
Package (CTP). However, GLC will utilise the route proposed in the EIS during events when major
event bussing closes access to Olympic Boulevarde.

All Project haulage vehicles will be inspected to ensure items such as registration, emissions control,
general condition, hydraulics, brakes, TARE weights, axel scales and UHF radios are in good working
order. Additionally, in accordance with the requirements identified in the Noise and Vibration
Management Sub-plan, haulage vehicles will be fitted with residential grade mufflers, air brake
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silencers and non-tonal reversing alarms, which will be inspected upon entering the construction site
for the first time. In accordance with MCoA 47, all spoil haulage vehicles will be clearly marked with
Sydney Metro West labelling and the Project number (SSI 10038). This will enable immediate
identification by a person viewing the Heavy Vehicle standing 20 metres away.

All spoil to be moved offsite will be accompanied by a Waste Classification report produced by a
suitably qualified environmental consultant using sampling and analysis documentation from a
National Association of Testing Authorities (NATA) accredited laboratory.

The daily ordering system will facilitate booking trucks, receival sites, quantities and nominated
haulage routes. Data from this will inform the project waste tracking register. The waste tracking
register includes both waste disposal, as specified in the WMP, and spoil disposal, as identified in this
sub-plan. The waste tracking register will be used for all spoil haulage transferred between
construction sites and to offsite licensed facilities.

At the point of loading, a digital load measuring system, such as Loadrite, will be used to track the
weight, number of loads, material type and source location of the spoil. Large visible graphics on each
truck will be in place to show the maximum allowed load in each bin and a unique ID, both of which
will be input into the Loadrite (or similar) system. The data will be downloadable and be incorporated
into the waste tracking register, which allows each load spoil to be traced to a specific truck.
Weighbridges will be used to frequently audit loads to ensure compliance to the nominated Axle and
General Vehicle Maintenance requirements.

GPS systems such as Navman Teletrac will be used to track, monitor, and log trucks in real time.
Compliance to receival sites, haulage routes, speed and driver fatigue metrics will be tracked and
logged to demonstrate compliance with CoR regulations and MCoA 83. Additionally, WasteLocate, a
NSW EPA system, will be used to track loads of asbestos waste (weighing more than 100kg or
>10m?), asbestos contaminated soils (weighing more than 100kgs), and tyres (weighing more than
200kgs or consisting of 20 or more tyres). Again, these metrics will be incorporated into the waste
tracking register daily by the logistics team to ensure a whole of life account of spoil is documented,
verifiable and auditable. Attachment 4 outlines the minimum information required for material and
waste tracking. The material and waste tracking register is a live document and is updated as
required with the most up to date information. A copy is saved on the GLC SharePoint.

The Site Supervisor, Senior Environmental Advisor and Spoil Manager will ensure that periodic
monitoring and reporting is undertaken to:

e |dentify the quantity and classification of material beneficially reused and disposed of at each
licenced facility

e I|dentify and rectify any CoR issues

e Detail progress against environmental and sustainability targets.
The Site Supervisor and Spoil Manager will also ensure that any records required as part of the
overall CoR responsibilities are maintained. The GLC Project Team will ensure compliance with all

spoil management requirements through the training of all on-site personnel, delivery management,
effective implementation of Waste Tracking Systems, and routine auditing.
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

8 COMPLIANCE MANAGEMENT

8.1 Roles and Responsibilities

The GLC Project Team’s organisational structure and overall roles and responsibilities are outlined in
Section 7 of the CEMP. Specific responsibilities for the implementation of environmental controls are
detailed in Table 10 of this Plan.

Key roles with regards to the management of spoil are identified in Table 10.

Table 10: Roles and responsibilities

_ Authority and Responsibility

Environment and
Sustainability Lead

Sustainability Manager
(or delegate)

Senior
Environmental/Approval
Advisor

Develop and implement the SpMP

Oversee all required activities outlined in Section 7.0 and in
accordance with this sub-plan

Oversee compliance tracking and reporting
Oversee the keeping of all environmental records

Engage suitably qualified consultants to support implementation
of this sub-plan

In consultation with the Project Director and Site Supervisor,
oversee the investigation and reporting of environmental incidents

Regularly engage with the key stakeholders and other interface
contractors to achieve environmental alignment.

Responsible for management of system documents and for
auditing site activities against this procedure

Oversee the collection and retention of waste and spoil tracking
records

Regularly interface with the project team to ensure project
sustainability targets are being met, and to identify potential
opportunities for innovation

Complete sustainability reporting including progress against
waste tracking and spoil diversion targets

Have a responsibility to comply with the requirements of this
SpMP and to manage their works accordingly.

Personnel responsible for undertaking specific management
actions as specified in Section 7.1.

Complete inspections and monitoring.
Complete reporting (refer to Section 8.3)

Prepare ECMs to outline the controls in this sub-plan relevant to
each work activity

Respond to inquiries raised by the ER or Sydney Metro
representatives

Attend inspections with the ER, Sydney Metro, or other
stakeholders

Respond to environmental incidents and non-conformances

Y Australia
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_ Authority and Responsibility

Environmental Advisor e Delivery of toolbox / prestart presentation (or other specific
training) to inform work crews of the controls documented in the
ECMs

e Perform regular on-site liaison and inspections

e Provide environmental advice and assistance to construction
personnel

e Manage implementation of SpMP

e Respond to environmental incidents and non-conformances
Site Auditor o NSW EPA Accredited

e Reviews and approves validation reports

e Prepares and issues Site Auditor Statements and Site Audit

Reports
e Undertakes Site Auditor Inspections to ensure compliance with
RAPs
Spoil Manager e Ensures that the spoil management measures outlined in this

SpMP are effectively implemented and maintained

e Ensures compliance with all relevant statutes, regulations, rules,
procedures, standards and policies of this SpMP

e Ensures that environmental records and files are collected and
maintained

e Ensures that spoil being transported offsite is tracked in
accordance with the Spoil Management Plan (register)

e Regularly monitor the management of spoil in accordance with
this SpMP.

Traffic Manager e Responsible for the implementation of traffic controls and
designated haulage routes

e Carry out regular inspections of traffic management measures to
ensure they are effectively minimising impacts to traffic

e Respond to traffic related incidents and non-conformances
Construction Manager e Ensures compliance with this SpMP, procedures and ECMs

e Work collaboratively with environment teams to ensure the
mitigation and management measures in this SpMP are
integrated into construction works

e Ensure that spoil management impacts are always considered in
forward planning and scheduling

Site Supervisor e |nstall and maintain environmental controls in accordance with
ESCPs and ECMs, including clear delineation of site boundaries
and protection of No-Go Zones

e Attend inspections with the ER, Sydney Metro, or other
stakeholders as requested

e Implement corrective actions raised during environmental
inspections in agreed timeframes

e Notify the sites’ Environmental Advisor of any observed impacts
related to spoil management
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

_ Authority and Responsibility

All personnel e Notify Site Supervisor of any observed impacts related to spoil
management.

8.2 Training

The general project induction will include a component on spoil management to ensure that personnel
understand the potential impacts from construction and the proposed mitigation measures.

The site induction training will address elements related to spoil management including:

Existence and requirements of this SpMP

Site layout

Stockpile management

Spoil management

Dust suppression management

The location of potentially sensitive receivers
Designated haulage routes

Details of the complaints handling procedure
Details of the environmental incident procedures
Relevant legislation

Roles and responsibilities for spoil management.

Targeted training in the form of toolbox talks or tailored training sessions will also be provided to
personnel with a key role in spoil management. Specific mitigation and management measures
discussed during training sessions may include:

e Obligations and specific responsibilities under the Project MCoA, including site layout (location
of construction elements and stockpiles)

e |dentifying designated haulage routes away from sensitive receivers

e Contaminated spoil management

e Ensuring stockpiles and storage areas are covered and/ or located away from sensitive
receivers.

Heavy vehicle operators that are hauling spoil offsite will receive specific training to minimise the risk
of traffic related incidents and complaints received by the local community. This training will include a
dedicated heavy vehicle induction that identifies designated haulage routes, as well as heavy vehicle
and spoil haulage management measures to comply with as outlined in Section 7.1.

Specific training will be provided to personnel likely to work within or in proximity (<50 m) to sensitive
receivers. Where required, toolbox /pre-start talks will also include dust suppression methods for spoil
stockpiling.

Further details regarding inductions and training are outlined in Section 9 of the CEMP.

8.3 Monitoring, Inspections and Reporting

Monitoring, inspection, and reporting requirements are outlined in Table 5.
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Additional requirements and responsibilities in relation to monitoring and inspections more broadly are
documented in the CEMP.
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INTEGRATED MANAGEMENT SYSTEM
SPOIL PROJECT MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

Table 11: Inspection, monitoring and reporting requirements

Type of Inspection Frequency Standards Reporting Responsibility
Waste Tracking As required Monitoring the classification, movement and Waste tracking Spoil Manager
Register Monitoring disposal of spoil in accordance with this register

sub-plan. Project Monthly

Report

Spoil Tracking Daily to weekly Inspections of the appropriate disposal Waste tracking Spoil Manager
Inspections records and disposal dockets, including register

upload to the Waste Register
GPS tracking system As required Track, monitor and log trucks in real time. Electronic records Traffic Manager
(e.g. — Navman Compliance to receival sites, haulage
Teletrac) Monitoring routes, operating hours.
Sustainability As required Monitoring the performance of beneficial Sustainability Report ~ Sustainability
Monitoring reuse of spoil either within the project or at (monthly) Manager

off-site locations, Waste Disposal Permits,
Resource Recovery Order records, and
waste dockets for any spoil disposed of to

landfill sites.
Weekly Inspections’ Weekly Standard weekly inspections as outlined in ~ Weekly Environmental Environmental
the CEMP, will include scope for the Inspection Report Advisor

inspection of the environmental controls and
mitigation measures outlined in Section 7,
including spoil storage, (including
contaminated material), segregation, and
reuse.

Daily Inspections Daily Daily walk through of the construction site, Site Diary Site Supervisor
including inspection and note taking of the
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Type of Inspection Frequency Standards Reporting Responsibility

condition of spoil management controls as
needed, including:

e Exposed spoil stockpiles
e Idling haulage vehicles

e Incorrect management of
contaminated spoil.

Site Auditor Inspections As required to review Inspections of the construction site to Details recorded Site Auditor
and approve ensure compliance with Remedial Action within Interim Advices,
documentation Plans. The Site Auditor will also need to Site Audit Memos, or
associated with spoil review the waste/material tracking register within Site Audit
management regularly to ensure that material has been Reports

placed or disposed of in accordance with
the RAP and the SpMP.

Environmental As determined by the Compliance with the requirements of this ER Site Inspection ER / Sydney Metro
Representative ER and SM Plan and existing Approvals. Report

Inspections

Note:

1 — Frequency of inspections per site would be as specified within the CEMP which would take precedent over the frequency specified within each respective CEMP Sub-plan.
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Specific reports prepared in response to spoil monitoring will capture detail including, but not limited,
to:

e Records of compliance with the MCoA, REMMs, CEMF requirements and management
measures in this SpMP

e Records of spoil tracking and heavy vehicle tracking
e Records of any spoil management measures implemented
e Records of spoil management inspections and monitoring undertaken.

Audits (both internal and independent) will be undertaken to assess the effectiveness of
environmental controls, compliance with this sub-plan, MCoA and other relevant approvals, licenses,
and guidelines. These audits will be undertaken at planned intervals to provide information on
whether the Project:

e s meeting its compliance obligations
e Conforms to this sub-plan
e Determines if this sub-plan is effectively implemented and maintained.

As requested by the City of Parramatta Council, all internal and independent audits will be submitted
to council for review as they are completed.

The approach to internal and independent audits, including auditing schedule, is outlined further in
Section 11.3 of the CEMP.

Management of environmental incidents is detailed in Section 12.2 of the CEMP.
Examples of incidents as they relate to spoil management may typically include:

e Spoil taken to incorrect disposal facility
e Spoil haulage spills on public roads
e Dispersion of contaminated spoil into waterways.

All complaints made by the community and stakeholders will be managed in accordance with the
Sydney Metro’s requirements, the Overarching Community Communication Strategy, including the
Sydney Metro Construction Complaints Management System (CCMS) (2021), as well as relevant
MCoAs (B1 — B6). Further details on the complaints register can be found in the Project CEMP
(SMWSTWTP-GLO-1NL-EV-PLN-000001), Section 10.
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9 REVIEW AND IMPROVEMENT

The Project Management Team will review the status and adequacy of the GLC EMS including the
CEMP and Sub-plans. The objective of the review will be to ensure that it meets current Sydney
Metro and GLC requirements as well as relevant environmental standards.

Continuous improvement of this SPMP will be achieved by the ongoing evaluation of environmental
management performance against environmental policies, objectives, and targets for the purpose of
identifying opportunities for improvement.

The continuous improvement process will be designed to:

e |dentify areas of opportunity for improvement of environmental management and performance
e Determine the cause or causes of non-conformances and deficiencies

e Develop and implement a plan of corrective and preventative action to address any non-
conformances and deficiencies

e Verify the effectiveness of the corrective and preventative actions
e Document any changes in procedures resulting from process improvement
e Make comparisons with objectives and targets.

In order to ensure continual improvement and prevent recurring issues, this sub-plan will be reviewed
in response to:

e Corrective actions arising from non-conformance, incidents, or audits

e Opportunity for improvement in environmental management performance which may be
identified by the project team, ER or Sydney Metro

e Changes to the Gamuda Engineering (Australia) EMS.

Review of this sub-plan will occur annually as a minimum, or as needed in consultation with Sydney
Metro and the ER. A copy of the updated plan and changes will be distributed to all relevant
stakeholders in accordance with the approved document control procedure as outlined in the CEMP.

The processes described above may result in the need to update or revise this sub-plan. This will
occur annually as a minimum, or as needed, and may only be approved by the Environment and
Sustainability Lead, or delegate. Where minor amendments are required to this SpMP, the revised
SpMP will be issued to the ER for review and endorsement in accordance with MCoA A30(j).

All GLC personnel and contractors will have access to this SpMP via the project document control
management system.

The approved SpMP will be published on the GLC website soon after being approved and will be
made publicly available until the end of Construction. In accordance with MCoA B11.

The document is uncontrolled when printed.
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INTEGRATED MANAGEMENT SYSTEM
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10 ATTACHMENTS

Attachment 1 — Compliance Matrix

The MCoA, REMMs, CEMF requirements and EPL requirements that relate to this SpMP are detailed in the following tables.

MCoAs

ID Conditions of Approval Document Reference
Stage 1 of the CSSI must only be carried out in accordance with all procedures, commitments, preventative

A2 actions, performance criteria and mitigation measures set out in the documents listed in Condition A1 of this CEMP
schedule unless otherwise specified in, or required under, this approval.
Where the conditions of this approval require a document or monitoring program to be prepared, or a review to be CEMP, Attachment 2
undertaken, in consultation with identified parties, evidence of the consultation undertaken must be submitted to
the Planning Secretary with the document. The evidence must include:
(a) documentation of the engagement with the party identified in the condition of approval that has occurred
before submitting the document for approval,
(b) a log of the dates of engagement or attempted engagement with the identified party and a summary of the CEMP, Attachment 2

A6 issues raised by them;
(c) documentation of the follow-up with the identified party(s) where feedback has not been provided to confirm CEMP, Attachment 2
that the party(s) has none or has failed to provide feedback after repeated requests;
(d) outline of the issues raised by the identified party(s) and how they have been addressed; and CEMP, Attachment 2
(e) a description of the outstanding issues raised by the identified party(s) and the reasons why they have not CEMP, Attachment 2

been addressed.

All Heavy Vehicles used for spoil haulage must be clearly marked on the sides and rear with the project name
A47 and application number to enable immediate identification by a person viewing the Heavy Vehicle standing 20 Section 7.7
metres away.
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ID Conditions of Approval Document Reference

Construction Environmental Management Plans (CEMPs) and CEMP Sub-plans must be prepared in accordance
with the Construction Environmental Management Framework (CEMF) included in the documents listed in

C1 Condition A1 of this schedule to detail how the performance outcomes, commitments and mitigation measures g’gxirﬁggt 1
specified in the documents listed in Condition A1 of this schedule will be implemented and achieved during
construction.

Of the CEMP Sub-plans required under Condition C1 of this schedule, the following CEMP Sub-plans must be

prepared in consultation with the relevant government agencies identified for each CEMP Sub-plan. Details of

issues raised by a government agency during consultation must be included in the relevant CEMP Sub-plan,

including copies of all correspondence from those government agencies as required by Condition A6 of this Section 1.4,
C5(e) schedule. Where a government agency (ies) request(s) is not included, the Proponent must provide the Planning  Attachment 2

Secretary / ER (whichever is applicable) justification as to why:

(e) Spoil — Relevant Council(s) and SOPA (in respect of Sydney Olympic Park)

The CEMP Sub-plans must state how:

(a) the environmental performance outcomes identified in the documents listed in Condition A1 of this schedule Attachment 1
will be achieved;

(b) the mitigation measures identified in the documents listed in Condition A1 of this schedule will be

C6 implemented; Attachment 1

(c) the relevant conditions of this approval will be complied with; and Attachment 1

(d) issues requiring management during construction (including cumulative impacts), as identified through

ongoing environmental risk analysis, will be managed through SMART principles. CEMP, Section 7.1

With the exception of any CEMP Sub-plans expressly nominated by the Planning Secretary to be endorsed by

c7 the ER, all CEMP Sub-plans must be submitted to the Planning Secretary for approval. Section 1.5
Any of the CEMP Sub-plans to be approved by the Planning Secretary must be submitted to the Planning
co Secretary with, or subsequent to, the submission of the CEMP but in any event, no later than one (1) month Section 1.5

before construction or where construction is phased no later than one (1) month before the commencement of
that phase.
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ID Conditions of Approval Document Reference

Construction must not commence until the CEMP and all CEMP Sub-plans have been approved by the Planning
Secretary or endorsed by the ER (whichever is applicable), unless otherwise agreed by the Planning Secretary.
The CEMP and CEMP Sub-plans, as approved by the
c10 Planning Secretary or endorsed by the ER (whichever is applicable), including any minor amendments approved Section 1.5
by the ER, must be implemented for the duration of construction. Where construction of Stage 1 of the CSSl is
phased, construction of a phase must not commence until the CEMP and CEMP Sub-plans for that phase have
been approved by the Planning Secretary or certified by the ER upon nomination by the Planning Secretary
(whichever is applicable).

Notwithstanding Conditions D35 and D36 of this schedule work may be undertaken outside the hours specified in
the following circumstances:

) (d) By Prescribed Activity, including:
(iv) haulage of spoil except between the hours of 10:00pm and 7:00am to / from the Five Dock and Westmead
construction sites and to / from Burwood North construction site using any roads / streets other than directly from
Parramatta Road.

D37(d)(iv Section 7.77 1

The locations of all Heavy Vehicles used for spoil haulage must be monitored in real time and the records of

D83 monitoring be made available electronically to the Planning Secretary and the EPA upon request for a period of Section 7.7 and

no less than one (1) year following the completion of construction. Section 8.3
The primary egress routes for spoil haulage trucks at Sydney Olympic Park metro station construction site must .
D84 . . . ; Section 7.7
be determined in consultation with SOPA.
D90(e) Vehicles associated with the project workforce (including light vehicles and Heavy Vehicles) must be managed to: Section 7.7
(e) ensure spoil haulage vehicles adhere to the nominated haulage routes identified in the CTMPs )
Opportunities to maximise spoil material removal by non-road methods must be investigated and implemented .
D99 . L Section 7.1
where reasonably practicable to minimise movements by road.
Waste generated during construction must be dealt with in accordance with the following priorities: . .
¢ i tb ided and wh i . ¢ bl ticabl ¢ i ¢ Section 7.2, Section
D111 (a) waste generation must be avoided and where avoidance is not reasonably practicable, waste generation mus 7 4 and Section 7.5

be reduced;

(b) where avoiding or reducing waste is not possible, waste must be re-used, recycled, or recovered; and Section 7.2, Section
7.4 and Section 7.5
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ID Conditions of Approval Document Reference
(c) where re-using, recycling or recovering waste is not possible, waste must be treated or disposed of. Section 7.6

The importation of waste and the storage, treatment, processing, reprocessing or disposal of such waste must
comply with the conditions of the current EPL for Stage 1 of the CSSI, or be done in accordance with a Resource WMP

D112 Recovery Exemption or Order issued under the Protection of the Environment Operations (Waste) Regulation
2014, as the case may be.
Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing, reprocessing
D113 or disposal of the subject waste, or in accordance with a Resource Recovery Exemption or Order issued under Section 7.6
the Protection of the Environment Operations (Waste) Regulation 2014, or to any other place that can lawfully '
accept such waste.
All waste must be classified in accordance with the EPA’s Waste Classification Guidelines, with appropriate Section 7.6 and
D114 . : : )
records and disposal dockets retained for audit purposes. Section 8.3
REMMs
ID Mitigation Measure Document Reference
WR1 All waste would be assessed, classified, managed, transported and disposed of in accordance with the Waste Section 5.1, Section
Classification Guidelines and the Protection of the Environment Operations (Waste) Regulation 2014. 7.1, Section 7.2,
Section 7.3, Section
7.4, Section 7.5,
Section 7.6, Section
7.7
WR2 A hazardous material survey would be completed for those buildings and structures suspected of containing WMP, Section 7.1

hazardous or special waste materials (particularly asbestos) prior to their demolition. If hazardous waste or special
waste (e.g., asbestos) is encountered, it would be handled and managed in accordance with relevant legislation,
codes of practice and Australian standards.

WR3 Construction waste would be minimised by accurately calculating materials brought to the site and limiting materials ~ WMP
packaging.
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ID Mitigation Measure Document Reference
WR4 Waste streams would be segregated to avoid cross-contamination of materials and maximise reuse and recycling Section 5.1, Section
opportunities. 71

WR5 A material tracking system would be implemented for material transferred between Sydney Metro West sites and to Section 7.7
offsite locations such as licensed waste management facilities.

NV14 Further assessment of construction traffic would be completed during detailed design, including consideration of the ~ Section 7.1
potential for exceedances of the NSW Road Noise Policy base criteria (where greater than 2 dB increases are
predicted). The potential impacts would be managed using the following approaches, where feasible and reasonable:

e On-site spoil storage capacity would be maximised to reduce the need for truck movements during sensitive
times

e Vehicle movements would be redirected away from sensitive receiver areas and scheduled during less
sensitive times

e The speed of vehicles would be limited and the use of engine compression brakes would be avoided
e Heavy vehicles would not be permitted to idle near sensitive receivers.

CEMF Requirements

Clause Requirement Document Reference
6.1 (a) The following spoil management objectives will apply to the construction of the project: Section 3.1
i.Minimise spoil generation where possible;
i.The project will mandate 100% reuse or recycling (on or off-site) of usable spoil; Section 3.1
i.Spoil will be managed with consideration to minimising adverse traffic and transport related issues; Section 7.1 and
Section 7.7
r.Spoil will be managed to avoid contamination of land or water; Section 7.1, Section
7.3.2and 7.6
1.Spoil will be managed with consideration of the impacts on residents and other sensitive receivers; and Section 7.1 and 7.3
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Clause Requirement Document Reference
i.Site contamination will be effectively managed to limit the potential risk to human health and the environment. Section 7.1 and
Section 7.3.2
6.2 (a) Principal Contractors will develop and implement a Spoil Management Plan for their scope of works. The Spoil Attachment 1, Section
Management Plan will include as a minimum: 7.1, Section 7.2,
i.  The spoil mitigation measures as detailed in the environmental approval documentation; Section 7.3, Section
7.4, Section 7.5,
Section 7.6, Section
7.7
ii.  The responsibilities of key project personnel with respect to the implementation of the plan; Section 8.1
iii. Procedures and methodologies for the haulage and disposal locations, storage and stockpiling Section 7.3, Section
arrangements, including those for virgin excavated natural material, contaminated and unsuitable material; 7.6, Section 7.7 and
Attachment 3
iv. Procedures for the testing, excavation, classification, handling and reuse of spoil; Section 7.1, Section
5.1, Section 7.2,
Section 7.4, Section
7.5
v. measures that will be implemented to both reduce spoil quantities and maximise the beneficial reuse of spoil Section 7.1, Section
which will be generated during the performance of the Contractor’s Activities, including how spoil generation 7.4 and Section 7.5
is minimised through the design development process;
vi.  Details, links or references to where traffic movements in relation to spoil are described, and measures that  Section 7.1, Section
will be implemented to minimise traffic and noise impacts associated with haulage and disposal of spoil; 7.6
vii.  quantities for reuse of spoil within the Construction Site, for beneficial reuse of spoil off site and for spoil Section 5.2
disposal;
viii.  Processes and procedures for the management of the environmental and social impacts of spoil transfer Section 7.1, Section
and reuse; 7.3, Section 7.7,
Section 8.3 and
Section 8.5
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Clause Requirement Document Reference
ix. A register of spoil receipt sites that includes the site or project name, location, capacity, site owner and Attachment 4
which tier the site is classified as under the spoil reuse hierarchy;
X.  Spoil management monitoring requirements; and Section 8.3
xi.  Compliance record generation and management. Section 8.3
6.2 (b) Spoil management measures will be included in regular inspections undertaken by the Contractor, and compliance  Section 8.3

records will be retained. These will include:
i.  Records detailing the beneficial re-use of spoil either within the project or at off-site locations; and

ii. Waste dockets for any spoil disposed of to landfill sites. Attachment 4

Environment Protection Licence

The Project construction activities are designated as ‘Railway activities—railway infrastructure construction’ under Schedule 1 of the POEO Act.
Scheduled activities under clause 48 of the POEO Act, require an Environmental Protection Licence (EPL) for the premise at which a scheduled
activity is carried on. The EPL typically regulates the emissions of potentially offensive odours and dust.

Waste transporters who remove trackable waste as defined in Schedule 1 of the POEO Act 1997 are required to be licensed. As such, the
procurement and onboarding process will ensure the correct licenses are in place prior to engaging waste transporters.

To maximise reuse of spoil, Resource Recovery Order(s) and Resource Recovery Exemption(s) will be sought for material leaving the Project site.
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The SPMP will address the following requirements from EPL No. 21676

ID EPL Condition Document
Reference
054 Excavated material suitable for re-use within the premises, may be transported from one part of the premises 7.4

to another part of the premises by road.

Refer also Waste Management Plan for waste management requirements.
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Attachment 2 — Stakeholder Consultation

Engagement Log

Stakeholder Date of Engagement/ Attempted Engagement

SOPA e Sydney Metro sent SOPA an invitation to review and comment on the SPMP on 05/04/2022, which included a
cover letter and the SPMP as a PDF document

e SOPA provided comments on the 05/04/2022, which was outside the 21 day consultation period. These
comments were addressed in revision E of the SPMP.

City of Parramatta Council e Sydney Metro sent the City of Parramatta Council an invitation to review and comment on the SPMP on
05/04/2022, which included a cover letter and the SPMP as a PDF document

e The City of Parramatta Council provided comments on 05/05/2022

Sydney Metro sent Cumberland City Council an invitation to review and comment on the SPMP on 05/04/2022,
which included a cover letter and the SPMP as a PDF document

e The Cumberland City Council provided comments on 27/04/2022

Cumberland City Council

Comments Register

Stakeholder Comment Raised GLC Response Where Addressed
City of Parramatta  Council should support and encourage the Noted. A paragraph has been added to Section Section 3.1
Council minimisation of any surplus spoil from the 3.1 to emphasise the benefit of reusing spoil

development with reuse of materials within sites materials onsite.

and within project wherever possible. This will limit
environmental impacts (noise, dust, air/water
pollution) imposed by having to transport surplus
spoil material across the LGA to off-project
disposal sites.

Reference is made to sediment and erosion A new paragraph has been added to Section 7.3 Section 7.3
controls being in place, these should be designed  to include erosion and sediment controls to
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Stakeholder

Comment Raised

so as to cope with significant rainfall events as has
been experienced in Sydney in recent times to
ensure that materials are not allowed to leave the
stockpile locations and pose a risk to the
environment. This is considered especially
important for contaminated material stockpiles
where extra measures such as placing undercover
within containment sheds may be required.

INTEGRATED MANAGEMENT SYSTEM
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SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

GLC Response

prevent dispersion of contaminated stockpiled
spoil during high rainfall events.

Where Addressed

As mentioned earlier offsite reuse should be kept A new paragraph has been added to Section 7.5 Section 7.5
to as minimal a level as possible, however if which states that receival sites will be selected
required locations nearest to the removal site based on proximity to the construction site.
should be considered to limit potential
environmental impacts of spoil transport and to
provide a resource to development sites within the
LGA of the project.
Offsite material movement and other major A new paragraph has been added to Section 7.7 Section 7.7
movements will need to take in account activities to include mitigation measures for cumulative
occurring in the precinct areas during construction, impacts to traffic during special events.
e.g. major events in SOPA (Easter Show,
concerts, sporting events), Rosehill Racecourse
(CLYDE MSF) and any other major works
happening in conjunction e.g. PLR and
construction project in Parramatta CBD.
It is requested that copies of the audits (internal Noted. A statement has been added to Section 8.4 Section 8.4
and independent) are provided to Council for to specify that internal and independent audits will
review upon completion. be submitted to City of Parramatta Council.
Noted. A statement has been added to Section 8.6 Section 8.6

It is requested that details of the complaint register
be provided to Council customer service team
prior to commencement of operations.

to specify that the complaints register will be
submitted to City of Parramatta Council prior to
operation of the Project.

REVISION NO: K

ISSUE DATE: 15/07/2026
PAGE 54 OF 73

Y Australia

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



INTEGRATED MANAGEMENT SYSTEM
SPOIL MANAGEMENT PLAN
SYDNEY METRO WEST — WESTERN TUNNELLING PACKAGE

Stakeholder Comment Raised GLC Response Where Addressed

Cumberland City Contaminated spoil designated for remediation, Once the nature of any contaminated spoil is Section 7.3.2,

Council offsite reuse or disposal will be managed in known from the DSI, RAPs will be developed to Section 7.4,
accordance with the relevant related Detailed Site  outline the management procedures for Section 7.5 and
Investigation (DSI) and Remedial Action Plan remediation, reuse or disposal of the spoil. Thisis  Section 7.6

(RAP). There would also be separate sub plans in
place for Soil and Water Management, Waste, Air
Quality and Groundwater management.

outlined in Section 7.3.2, Section 7.4, Section 7.5
and Section 7.6. The SWMP outlines the DSI and
RAP process.

The Spoil sub Plan references a site auditor being

Refer to Section 8.5 and Section 8.6 for

Section 8.5 and

involved (Table 9 — page 34) and this will information regarding the procedure for Section 8.6

effectively ensure that the entire process in terms  Environmental Incidents and the Complaints

of contamination risks are overseen. There will Reqgister.

also be a complaints register which we had

suggested in our comments on the metro review

and there will also be protocols in place for

Environmental Incidents under the current

licences.

SOPA Station box excavation at Sydney Olympic Parkis  N/A

Section 1.1 - States no surface works are not part of the scope of this package of work. The

proposed at SOP except for retrieval of TBM - Will  TBM will be pulled out of the SOP station box

station box excavation be included or are TBM which will be excavated as part of the Central

being pulled out of a smaller opening? Tunnelling Package. The excavation of that station

box is therefore not subject to this plan

SOP will include short term stockpiling of spoil There will be no short term stockpiling of spoil at Section 7.3

Clarity should be provided around where stockpile Sydney Olympic Park as thgre 'S no sp0|I. to be

management at SOP will be undertaken — Is this generated at Sydney Olympic Park. Section 1.1

within the tunnel or at the surface? How will outlines that the only activity to occur at SOP is

sediment basin and controls be applied if spoil is \rg[lrlljillslo?fstggiI;I?a'\rféz?:goar’: t5h§ ::,:g‘?;sngle Section

i h rface? }
not being managed at the surface 7.3, which references short term stockpiling at
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Stakeholder Comment Raised
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GLC Response Where Addressed

each site, has been updated to explicitly state no
short-term stockpiling at SOP.

The document indicates stockpiles will be located
in areas that do not impact heritage sites but they
should also be located away from any receiving
waters or stormwater drains to minimise potential
for off-site impacts

As above no stockpiling at SOP. N/A

Contaminated stockpiles - how will these be
generally managed at locations where spoil is not
being generated such as SOP.

As above, there is no stockpiling of spoil, including  N/A
contaminated spoil, at SOP under this SPMP.

Comments Register — Outstanding Issues

Stakeholder Comment Raised GLC Response Proposed Action
City of Parramatta  Reference is made to the Soil and It is acknowledged that the review of the The Soil and Water Management Sub-
Council Water Management Sub-Plan regarding SPMP is incomplete until City of plan has been provided to City of
further detail concerning the Parramatta Council is provided with the  Parramatta Council for review.
management of contamination, Soil and Water Management Sub-plan,
unexpected finds protocol and relevant  which outlines the management of
site audit processes. This sub-plan contamination, unexpected finds
should be provided to Council for review protocol and relevant site audit
and comment also. processes applicable to the SPMP.
Cumberland City Whilst it would be good for the Spoil The process around development of the  N/A
Council Management Plan to specifically list the  DSI and RAP documents will be
DSl and RAP documents under the discussed in the Soil and Water

‘Existing Environment’ or ‘Environmental Management Sub-plan. The Soil and
Mitigation and Management Measures’  Water Management Sub-plan outlines
section, it is understood that these the process for managing

reports are not currently available and

Y Australia
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Stakeholder Comment Raised GLC Response

will be provided at some stage contamination, including contaminated
depending on what work has/hasn’t spoil.

been approved as yet but it is

understood these do form part of the

overarching review process

Proposed Action
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Meeting Minutes
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Copies of Correspondence

REVISION NO: K
= GAMUDA PP ep—— ISSUE DATE: 15/07/2026
Y Australia PAGE 59 OF 73

WHEN PRINTED THIS DOCUMENT IS AN UNCONTROLLED VERSION AND SHOULD BE CHECKED AGAINST THE ELECTRONIC VERSION FOR VALIDITY



Attachment 3 — Waste and Spoil Receival Sites

The table below provides a guide as to the potential receival sites GLC will utilise. All the listed sites may not be used with the list updated throughout
the course of works as new opportunities come online. Each disposal site will be reviewed and approved prior to use with a live register maintained
by the Spoil Team recording details such as Name, Landowner, Principal Manager, Licencing, Approvals, Location, Capacity, Site Owner and which
tier the site is classified as under the spoil reuse hierarchy.

EPL number/ Planning  Tier List (re-use

Disposal Site Address Accepted Waste Types

Approval reference options)
e Virgin Excavated Natural Material (VENM) Other development
e Excavated Natural Material (ENM) projects

EPH: 9B 9B Street, . . . .
essemer essemer stree e Material which complies with the Sydney Metro ~ DA-20-00184

Street Blackt
ree ackiown West Stage 2 April 2024 Resource Recovery
Order/Exemption
e Virgin Excavated Natural Material (VENM) Other development
E ted Natural Material (ENM rojects
Load & Go: 9 9 Birmingham Avenue * Excavated Natural Material ( ) Pro)

e Material which complies with the Sydney Metro ~ DA-938/2023

Birmingham A Vill d
rmingham Avenue viflawoo West Stage 2 April 2024 Resource Recovery

Order/Exemption
e Virgin Excavated Natural Material (VENM) Other development
e Excavated Natural Material (ENM) projects

Load & Go: 6 Grand6 Grand A
oa 0- b Lrando fsrand Avenue o Material which complies with the Sydney Metro ~ SSD-55522478

A Rosehill
venue osen West Stage 2 April 2024 Resource Recovery
Order/Exemption
e Virgin Excavated Natural Material (VENM) Other development
Aspect Industrial  788-882 Mamre Road, e Material which complies with the Sydney Metro SSD-10448 projects
Estate (WEM Civil) Kemps Creek 2178 West Stage 2 November 2022 Resource Recovery
Order/Exemption
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Disposal Site

Address

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Approval reference

options)

e Asphalt Waste Other development
Aussie Skips 14 Bellfrog Street, ¢ Cured Concrete Waste EPL No. 21389 projects
Recycling Greenacre NSW 2190 e General Solid Waste '
e Virgin Excavated Natural Material (VENM)
. Other development
_ _ Unit 5’_ 84-108 e Building and Demolition Waste (concrete, brick projects Iandr;ill
Aussie Skips Madeline Street, etc.) ’
, : . EPL No. 20885 management
Recycling Strathfield South NSW G | Solid W ibl
2136 ° eneral Solid Waste (non- putrescible),
Australian Native 60 Crawford Road, e Virgin Excavated Natural Material (VENM) EPL No. 11324 Environmental
Landscapes Pty Ltd Cooranbong NSW e Material which complies with the Sydney Metro projects
2265 West Stage 2 November 2022 Resource Recovery
Order/Exemption
AWJ 657-769 Mamre Rd e Virgin Excavated Natural Material (VENM) SSD9522 Other development
Kemps Creek e Material which complies with the Sydney Metro projects
West Stage 2 November 2022 Resource Recovery
Order/Exemption
Bingo Industries 1 Kangaroo Ave, e Building and Demolition Waste (concrete, brick  EPL No. 13426, 20121  Landfill
Recycling Park Eastern Creek etc.) management
e Asphalt waste
e Waste Concrete Slurry
e Concrete bricks and roof tiles
e Cured Concrete waste from a batch plant
e Virgin Excavated Natural Material (VENM)
o Excavated Natural Material (ENM)

Y Australia
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Address

Disposal Site

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Approval reference

options)

SRC OPERATIONS 123 — 179 Patons ~ ® General Solid Waste (non-putrescible) ~ EPL No.20814  Other development

SRC OPERATIONS 123 — 179 Patons

EPL No. 20814

Other development

PTY Ltd) Lane, Orchard Hills projects; Landfill
2748 management

Blacktown Waste 25 Harris Ave, ¢ General Solid Waste (Special Solid Waste — EPL No;. 11497 Landfill

Services Marsden Park NSW Asbestos) management

2765

Boral Recycling Pty 25 Burrows Road
Ltd, St Peters South, St Peters NSW
2044

Building and Demolition Waste (concrete, brick
etc.)

Asphalt waste
Virgin Excavated Natural Material (VENM)

EPL No. 12418

Other development
projects

Boral Recycling Pty 39 Widemere Road,
Ltd, Wetherill Park Wetherill Park NSW
2164

Building and Demolition Waste (concrete, brick
etc.)

Asphalt waste

Waste Concrete Slurry

Concrete bricks and roof tiles

Cured Concrete waste from a batch plant
Virgin Excavated Natural Material (VENM)
Excavated Natural Material (ENM)

EPL No. 11815

Other development
projects
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EPL number/ Planning  Tier List (re-use

Disposal Site Address Accepted Waste Types :
Approval reference options)
Brandown, Kemps Lot 90 Elizabeth Drive, ® Recycling waste, concrete bricks asphalt mixed  EPL No. 5186 Landfill
Creek Kemps Creek NSW building and construction waste, soil that meets management
2178 the CT1 threshold for General Solid Waste

e Landfill, material that is un- recyclable and
contaminated soils classified as General Solid
Waste, as by test results

Breen Holdings, 330 Captain Cook e General Solid Waste EPL No. 4608 Other development
Kurnell Drive, Kurnell NSW e Virgin Excavated Natural Material (VENM) projects, Landfill

2231 management
Bringelly Business 50 Bringelly Road, e Virgin Excavated Natural Material (VENM) SSD6324 and Other development
Hub Horningsea Park NSW o Excavated Natural Material (ENM) C0O11994.01 (under CC  projects

e Material which complies with the Sydney Metro SY170236C01)

West Stage 2 November 2022 Resource Recovery

Order/Exemption
CARAS: MoorebankBapume Road, e Virgin Excavated Natural Material (VENM) SSD-10431 Other development
Intermodal Project Moorebank 2170 o Excavated Natural Material (ENM) projects

e Material which complies with the Sydney Metro
West Stage 2 November 2022 Resource Recovery

Order/Exemption
Cleanaway t/a 85-87 Quarry Road, e General Solid Waste (non- putrescible), including EPL No. 4865 Landfill
Enviroguard Pty  Erskine Park NSW immobilised waste which is assessed as General management
Ltd, Erskine Park 2759 Solid Waste (non- putrescible) and are subject to
Landfill general or specific immobilisation approvals

e Asbestos waste
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Disposal Site

Address

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Approval reference

options)

Cleanaway Kemps 1725 Elizabeth Drive, Biosolids categorised as unrestricted use, oras  EPL No. 12889 Landfill
Creek Kemps Creek NSW restricted use 1, 2 or 3, in accordance with the Management
2178 criteria set out in the biosolids guidelines
General Solid Waste (putrescible)
General solid waste (non-putrescible)
Cleanaway, Raven Street, Hazardous Solid Waste EPL No. 6124 Landfill
Kooragang Island Kooragang Island Management
Hazardous Waste NSW 2304
Treatment Facility
Cleanaway, Hill Rd &, Pondage Waste types listed in Condition L3.1 of EPL 4560, EPL No. 4560 Landfill
Homebush Link, Sydney Olympic including lead contaminated liquid waste. management
Park
Cleanaway, St 42-46 Charles Street Acid Sulphate Soil (Special Waste — Asbestos)  EPL No. 20271 Landfill
Marys Saint Marys NSW Hazardous Solid Waste management

2760

Hazardous Solid Waste (Special Waste —
Asbestos)

Concrete Recyclers,14 Thackeray Street,

Camellia

Camellia NSW 2142

Building and demolition waste (concrete, brick,

asphalt)

EPL No. 6664
No night tipping.

Other development
projects

CPB M12 West

Elizabeth Drive,
Penrith, NSW 2741

Virgin Excavated Natural Material (VENM)

Material which complies with the November 2022

Resource Recovery Order/Exemption

EPL No. 21595

Other development
projects

CPB Northern Road Stage 5 and

Stage 6, Northern
Road, Bringelly NSW

Virgin Excavated Natural Material (VENM)

Material which complies with the Sydney Metro
West Stage 2 November 2022 Resource Recovery

Order/Exemption

EPL No. 21189 and EPL

No. 21248

Other development
projects
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Disposal Site

Address

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Approval reference

options)

CSR Martins Rd, Badgerys e Virgin Excavated Natural Material (VENM) EPL No. 684 Other development
Creek projects
Dial a Dump Honeycomb Drive, e Wood waste EPL No. 20121 Landfill
Industries Pty Ltd, Eastern Creek NSW e Garden waste management
Egsterq CFr{eek |' 2766 o Waste tyres
I(:agirl]i?;)ls ecycling e Building and demolition waste
e GSW (CT1) Soils
Dial a Dump Honeycomb Drive, e Asbestos co.ntaminated wastes (including EPL No. 13426 Landfill
Industries Pty Ltd, Eastern Creek NSW asbestos soils) management

Eastern Creek
(Genesis Waste
Facility (Landfill))

2766

Waste tyres
General Solid Waste (non-putrescible)

Acid sulphate soil and potentially acid sulphate soil
that has been treated and meets the definition of
General Solid Waste (non-putrescible)

Elford Group,
Badgerys Creek

320-400

Badgerys Creek Road,
Badgerys Creek NSW
2555

Virgin Excavated Natural Material (VENM)
Excavated Natural Material (ENM)

EPL No. 20498

No. DA- 693/2009/C

Development Application

Other development
projects

ECORR

155a Newton Road,
Wetherill Park NSW
2164

Virgin Excavated Natural Material (VENM)
General Solid Waste
Concrete, brick and asphalt

EPL No. 10699

Other development
projects

Enviroguard

Landfill, 4 Quarry
Road Erskine Park
NSW 2759

Asbestos
General Solid Waste

EPL No. 4865

Landfill
management
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Disposal Site Address

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Environmental
Treatment

79 Marshalls Lane,
Blayney NSW 2799

Approval reference

Waste types listed in Condition L2.1 of EPL No.  EPL No. 13230

13230, including (but not limited to):

options)

Landfill
management

Solutions, Blayney e Hydrocarbons waste
and assIC)qifted o Tyres
isposal sites o Asbestos
o PCB waste
e Various chemical wastes
e Filter cake
e Lead Waste
Enviropacific 30-38 Hickson Road, e Virgin Excavated Natural Material (VENM) EPL No. 13336 Other development
Barangaroo Millers Point NSW e Material which complies with the Sydney Metro projects
2000 West Stage 2 November 2022 Resource Recovery
Order/Exemption
Enviropacific 57 Jedda Road, e GSW-CT1 and CT2, RSW, Special Waste, Take any type of waste, Landfill
Prestons Prestons, NSW 2170 e Bricks, Concrete, Asphalt, Timber, Green waste, and they have an management
VENM agreement with multiple
waste transfer stations
Fairfield City Hassall Street, e Building and demolition waste, including terracotta EPL No. 5713 Other development
Council’s Wetherill Park NSW roof tiles, clay bricks, and clean concrete (with or projects
Sustainable 2164 without steel)
Resourf:e Centre, e Asphalt waste (ripped and profiled)
Wetherill Park e Virgin Excavated Natural Material (VENM)
Fairfield East (T&l 61-67 Mandarin Street, ® Excavated Natural Material (ENM) DA262.1.2020 PAN- Other Development
Civil) Fairfield East e Material which complies with the Sydney Metro 20218 Projects
West November 2022 Resource Recovery
Order/Exemption
e Virgin Excavated Natural Material (VENM)
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Disposal Site

Address

Accepted Waste Types

EPL number/ Planning

Tier List (re-use

Gow Street
Recycling Centre

81-87 Gow

Street, Padstow NSW
2211

Building and demolition waste and asphalt waste, EPL No. 10943
classified as General Solid Waste (Recyclable —
refer to Section 5.1.3)

Approval reference

options)

Other development
projects

Hi-Quality Waste
Management Pty
Ltd, St Marys

37 Lee Holm Road, St
Marys NSW 2760

General Solid Waste (Recyclable — refer to SectionEPL No. 5857
5.1.3), including recyclable building and demolition
waste (concrete, brick, asphalt)

Virgin Excavated Natural Material (VENM)

Other development
projects

Jeffsann

442 Cornwallis Road,
Cornwallis NSW 2756

Virgin Excavated Natural Material (VENM)
Excavated Natural Material (ENM)

Material which complies with the Sydney Metro
West Stage 2 April 2024 Resource Recovery
Order/Exemption

SSD-10448

Other development
projects

John Holland

112 Wallgrove Road,

M7/M12 Integration Cecil Park 2178

Virgin Excavated Natural Material (VENM)
Excavated Natural Material (ENM)

EPL No. 21829

Other development
projects

Project e Material which complies with the Sydney Metro
West Stage 2 April 2024 Resource Recovery
Order/Exemption
Load & Go 41 Roberts Road, e Excavated Natural Material (ENM) DA2022.179 Other development

Chullora NSW 2190

Material which complies with the Sydney Metro
West Stage 2 November 2022 Resource Recovery
Order/Exemption Virgin Excavated Natural
Material (VENM)

projects

MET Recycling,
Silverwater

Cnr Newton Street
North and Carnarvon
Street, Silverwater
NSW 2128

General Solid Waste (Recyclable — refer to SectionEpPL No. 20948
5.1.3

Other development
projects

Metropolitan
Demolition and

Recycling, St Peters

396 Princes Highway,
St Peters NSW 2044

Building and demolition waste
Asphalt waste

EPL No. 11483

Other development
projects
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EPL number/ Planning  Tier List (re-use

Disposal Site Address Accepted Waste Types :
Approval reference options)
MIRVAC Mamre Road, Kemps ° V|rg|n Excavated Natural Material (VENM) To be confirmed once Other deve|0pment
Creek approved by the Planning projects
Secretary
Nepean Business Lugard Street, Penrith e Material which complies with the Sydney Metro  Development Approval  Other development
Park (Great River) NSW 2750 West Stage 2 November 2022 Resource Recovery (DA) 2 Modification 11 & projects
Order/Exemption Virgin Excavated Natural Modification 12
Material (VENM)
Northwest 132 Burfitt Rd, e Green waste Can only take green Land restoration
Recycling Centre  Riverstone NSW 2765 waste
Penrith Lakes 89-151 OId e Virgin Excavated Natural Material (VENM) Development Approval  Other development
Scheme Castlereagh Road, e Excavated Natural Material (ENM) (DA) 3, projects
Cranebrook NSW e Material which complies with the Sydney Metro ~ Modification 4, approved
2749 West Stage 2 November 2022 Resource Recoveryby DP&E on 30/04/15
Order/Exemption
Port Kembla Outer Port Kembla Outer e Virgin Excavated Natural Material (VENM) Maijor Project Application Other development
Harbour Harbour No: 08 0249 projects
Reclamation
Qube Moorebank Moorebank Precinct e Virgin Excavated Natural Material (VENM) MPE Stage 2 SSD 7628 Other development
East, Moorebank e Excavated Natural Material (ENM) projects
Avenue, Moorebank e Material which complies with the November 2018
NSW 2170

Resource Recovery order/exemption

e Material which complies with the June 2019
Resource Recovery Order/Exemption

e Material which complies with the Sydney Metro
West Stage 2 November 2022 Resource Recovery
Order/Exemption
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EPL number/ Planning

Tier List (re-use

Disposal Site Address Accepted Waste Types :

Approval reference options)
Rock & Dirt, South 306 e General Solid Waste (Recyclable — refer to SectionEPL No. 4849 Other development
Windsor Racecourse Road, 5.1.3) projects

Clarendon NSW 2756

Seymour Whyte —  Elizabeth Drive,

Virgin Excavated Natural Material (VENM)

EPL No. 21596

Other development

M12 Central Kemps Creek - Excavated Natural Material (ENM) projects
Seymour Whyte Material which complies with the Sydney Metro
West Stage 2 November 2022 Resource Recovery
Order/Exemption
Sims Metal Alexandria Steel and scrap metal Can only take steel. Other development
Management projects
Spring Farm 1102 Glenee Road, Virgin Excavated Natural Material (VENM) Development Application Other development

Development Site  Spring Farm NSW
(Tripodi Transport) 2570

Excavated Natural Material (ENM)
Sandstone Only

No. E3/94 (continuing
DA)

projects

SSTOM Parklife Patons Lane, Orchard

Hills NSW 2748

Virgin Excavated Natural Material (VENM)
Excavated Natural Material (ENM)

Material which complies with the Sydney Metro
West April 2024 Resource Recovery
Order/Exemption

EPL No. 21807

Other development
projects

Suez Eastern CreekEastern Creek Waste
and Recycling Centre,
Wallgrove Road
Eastern Creek NSW
2766

Virgin Excavated Natural Material (VENM)

EPL No. 12517

Other development
projects

Suez, Kemps Creek 1725 Elizabeth Drive,
Kemps Creek NSW
2178

Solid classified general dry wastes
Restricted classified wastes
Asbestos

EPL No. 4068

Landfill
management
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Disposal Site

Address

Accepted Waste Types

Asbestos contaminated wastes

Approval reference

EPL number/ Planning

Tier List (re-use
options)

Suez, Lucas
Heights

New lllawarra Road,
Lucas Heights NSW
2234

Excavated Natural Material (ENM) Virgin
Excavated Natural Material (VENM) Clay only

Solid classified general dry waste
Asbestos
Asbestos contaminated waste

EPL No. 5065 Landfill

Management

Sydenham Station Sydenham Metro Gate [ Vlrgln Excavated Natural Material (VENM) EPL No. 21147 Other deve|0pment
1, Railway Parade, e Material which complies with a Resource Recovery projects
Marrickville NSW 2204 order/exemption
Sydney Recycling 16-23 Clifton Avenue,  ® General Solid Waste EPL No. 12901 Landfill
Park, Kemps Creek Kemps Creek NSW management
2178
Tox Free St Marys 40 Christie Street, e Absorbent pads/booms (used spill kits) EPL No. 12628 Landfill
St Marys NSW 2760 e Hydraulic hoses management
o Fuelfilters
e Fuel drums (emptied)
e Grease/oil/fuel stored in drums (used material)
Tox Free, Narangba8—12 Krypton Street, e Treatment and disposal of Polychlorinated QLD DEHP
(QLD) Narangba QLD 4504 e Biphenyl (PCB) impacted soil Environmental Authority
Permit number
EPPR00461413
Tox Free, South  Cnr Blackman ¢ Hazardous Waste EPL No. 4602 Landfill
Windsor Crescent and Fairy management

Road, South Windsor
NSW 2756

Y Australia
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EPL number/ Planning  Tier List (re-use

Disposal Site Address Accepted Waste Types Approval reference options)
Veolia, Horsley Walgrove Road, e General Solid Waste EPL No. 20339 Landfill
Park Horsley Park NSW e Asbestos Contaminated General Solid Waste b management

2175 e Virgin Excavated Natural Material (VENM)

e Excavated Natural Material (ENM)

Western Sydney ~ Western Sydney e Virgin Excavated Natural Material (VENM) Western Sydney Airport  Other development
Airport (WSA) Airport, Badgerys Plan and Construction  project

Creek NSW Plan
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Material [FORECAST |FORECAST Net tonnes QI{4%
Type COST CODE [DESCRIPTION - IE J-E:L 18l Registration
TIP (tonnes)

Docket #|Metro Approval ID|WTP Site \ER LN ERT il (1N Destination [1JWAJTA) Transporter [&slulnl 0 FETIERE Disposal Reconciled [Claimed by
Document Name number Invoice No. |Invoice No. |by Metro

(DATE)
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Attachment 5 — Spoil Volumes Histogram
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